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2 The East Herts Infrastructure Delivery Plan 

Introduction: 
 

1.1 An Infrastructure Delivery Plan (IDP) sets out the infrastructure needed to deliver 

planned growth sustainably, effectively and at the right time. In order to successfully 

deliver the identified level of growth across the District, new housing must be 

supported by improvements to existing infrastructure, and where necessary, creation 

of new infrastructure. This document reviews and outlines the infrastructure needed 

to support the growth and objectives set out in the East Herts District Plan. 

 

1.2 This document pulls together information from key delivery partners, including 

developers and service providers and in doing-so identifies where infrastructure 

improvements or new schemes are needed. Alongside this, information on costs, 

funding and phasing is provided where it is currently available. This area of the IDP 

will be continually updated as is the expectation of IDP monitoring. 

Structure of the IDP: 
 

2.1 Version 2 of the IDP has been divided into 2 parts to assist the reader; 

 

2.2 Part 1: Explains the context, expectations and different backgrounds to the provision 

of infrastructure. There are also summaries of how the different infrastructure areas 

are planned and managed by the various providers and how funding for infrastructure 

schemes are secured and applied. 

 

2.3 Part 2: Provides information related to specific infrastructure requirements for each 

main settlement and strategic site.  

 

2.4 A full list of known infrastructure schemes is included in the Appendices. Each 

settlement or development has a schedule of infrastructure schemes and this 

includes funding information and phasing where this is known. 
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PART 1:   
 
The East Herts IDP 2017 

 

  

Figure 1: East Herts District and Surrounding Area 
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Background to Version 2 of the IDP: 
 

3.1 This document will replace and update Version 1 of the IDP which was published in 

September 2016. Version 1 set out an initial brief of the infrastructure schemes 

expected to supplement the level of growth indicated in the District Plan. In the period 

since Version 1’s inception more information has become available and so this 

second iteration of the IDP provides a more comprehensive picture of the future of 

East Herts from an infrastructure perspective.  

 

East Herts in Context 

 

3.2 East Herts is predominantly a rural district comprising an area of 477 square 

kilometres (184 square miles) and covering approximately a third of the area of 

Hertfordshire. There are over 100 small villages and hamlets in the district in addition 

to the five historic market towns of Bishop’s Stortford, Buntingford, Hertford, 

Sawbridgeworth and Ware. These market towns provide a range of services to the 

nearby rural area. Approximately the southern third of the district lies within the 

London Metropolitan Green Belt, while the rest of the northern and central area lies 

within the Rural Area Beyond the Green Belt (Local Plan Policy GBC2). 

 

3.3 The larger town centres are in Bishop’s Stortford, Hertford and Ware, though the 

smaller settlements support a healthy number of shops and related services. The 

District is bordered by larger towns, with Stevenage and Welwyn Garden City to the 

west and Harlow to the south-east. Figure 1 illustrates the main features of the 

District in its wider geographical context. 

 

3.4 The District has good road and rail transport links and is well connected to the wider 

area. The A1M and M11 run close to the western and eastern boundaries of the 

district respectively. In addition, the M1 and M25 are located in close proximity to the 

district. Within the district, the A414 runs from west to east whilst the A10 cuts the 

district from north to south. The district benefits from two mainline rail links into 

London. Stansted Airport lies adjacent to the north-eastern boundary of the district 

within Uttlesford district. However, the location of Stansted Airport does have strategic 

implications for the district in terms of economic development; housing and aircraft 

generated noise pollution. The district’s excellent transport links make it an attractive 

place to live and as such continue to create pressure for new development, 

particularly housing.  
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The East Herts Pre-Submission District Plan 2016 

 

3.5 The East Herts Pre-Submission District Plan sets out the Council’s planning 

framework for the District and identifies how East Herts will grow and develop during 

the plan period; 2011-2033.  The document itself contains three parts; The 

Development Strategy; Development Management Policies; and Delivery and 

Monitoring. 

 

3.6 The Development Strategy in the Pre-Submission Plan facilitates a spatial strategy for 

18,040 new homes alongside further economic and retail growth. This level of growth 

will place additional demands on the existing infrastructure network and therefore 

infrastructure planning is an essential part of the Development Strategy. The IDP is 

designed to support the growth ambitions of the plan by identifying the specific needs 

of key sites and to support the overall strategic-level and pattern of growth outlined in 

the Development Strategy. 

 

3.7 The District Plan, once adopted, will form the key part of the Development Plan for the 

District alongside the Minerals and Waste Local Plans for Hertfordshire and any 

adopted Neighbourhood Plans. The Development Plan is the basis upon which future 

planning applications will be determined. 

 

3.8 The plan was published in November 2016 and a six-week consultation on the 

document took place between 3rd November and 15th December. The Council 

received just short of 4000 responses to the Pre-Submission consultation and 

anticipates that the plan and these comments will be submitted to the Secretary of 

State on the 31st March 2017, as stated in the Council’s latest Local Development 

Scheme (LDS1). 

 

What the IDP Does Do 

 

3.9 The IDP identifies infrastructure schemes which will be required in order to support 

identified growth. Such schemes include site specific infrastructure, settlement 

specific infrastructure and other schemes which are more strategic in nature and are 

required in order to help deliver growth across the wider sub-region. 

 

3.10 The IDP seeks to present information on costs, funding and phasing where it is 

known. Some schemes will provide more information than others but in all cases, as 

                                                           
1
 http://www.eastherts.gov.uk/lds  

http://www.eastherts.gov.uk/lds
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schemes move further forward information becomes clearer and will be included 

within the IDP. 

 

What the IDP Does Not Do 

 

3.11 In order to keep the schedule of infrastructure schemes manageable and focused, 

general on site costs associated with building works have not been identified. These 

include site preparation costs, connections to utilities, sustainable drainage and basic 

site access arrangements. These are considered to be general costs which are 

required as part of any development scheme and it is therefore unnecessary to 

identify them separately. Such costs have been considered through the Delivery 

Study 2 which assessed the financial viability of development sites. In addition it is 

recognised that developments would be required to make financial contributions 

towards general infrastructure costs in accordance with the Council’s Planning 

Obligations SPD and the Hertfordshire County Council Toolkit. These generic 

contributions have not been included within the IDP, unless a specific infrastructure 

scheme has been identified.  

 

3.12 Infrastructure schemes associated with the Bishop’s Stortford North site have not 

been included in the IDP as planning permission has been granted. As such, 

infrastructure requirements have been considered through the application process.    

  

                                                           
2
 http://www.eastherts.gov.uk/deliverystudy  

http://www.eastherts.gov.uk/deliverystudy


  
7 February 2017 

Policy and Legislative Context: 

 

3.13 The NPPF sets out the principle of achieving sustainable development. Paragraph 

162 specifically deals with infrastructure stating that: 

‘Local planning authorities should work with other authorities and providers to:  

- assess the quality and capacity of infrastructure for transport, water supply, 

wastewater and its treatment, energy (including heat), telecommunications, utilities, 

waste, health, social care, education, flood risk and coastal change management, 

and its ability to meet forecast demands; and  

- take account of the need for strategic infrastructure including nationally significant 

infrastructure within their areas. 

3.14 Paragraph 177 of the NPPF also sets out that infrastructure and development 

policies should be planned at the same time in a Local Plan to ensure there is a 

reasonable prospect that planned infrastructure is delivered in a timely manner. 

 

3.15 The Government also published National Planning Practice Guidance (referred to as 

‘the Guidance’). The Guidance states that: 

‘The detail concerning planning infrastructure provision can be set out in a supporting 

document such as an infrastructure delivery programme that can be updated 

regularly. However the key infrastructure requirements on which delivery of the plan 

depends should be contained in the Local Plan itself.’ 

3.16 As such, Chapter 3 (Development Strategy) of the District Plan does identify the key 

strategic schemes that are required to deliver the strategy for the District. Certain 

schemes are also referenced in the relevant settlement specific chapters. 

 

3.17 The NPPF also sets out a duty to cooperate (para. 179). This identifies that public 

bodies should work collaboratively across administrative boundaries to ensure 

infrastructure identified in the Local Plan is deliverable. The Council has worked 

closely with its neighbouring authorities and service providers throughout the Plan 

making process, and will continue to do so in order to finalise the IDP over the 

coming months. 

 

3.18 Local Planning Authorities have only been required to prepare an IDP since the 

introduction of the NPPF. The IDP provides a mechanism that will enable the Council 

to closely monitor infrastructure provision. Therefore, the timely delivery of these 

schemes can be managed more effectively than has been the case previously. 

Where issues are identified, suitable interventions can be made. 
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Planning for Infrastructure: 
 

4.1 This section seeks to explain how key aspects of infrastructure are planned for by 

service providers. In particular, it focuses on how requirements for transport, 

education, healthcare facilities and water supply/disposal are determined.  

 

Primary and Secondary Education 

 

4.2 Hertfordshire County Council (HCC) is the local education authority and is subject to 

a number of statutory duties and responsibilities including: 

- Promoting high standards of education; 

- Planning and commissioning school places in its local authority area; 

- Extending diversity and choice; 

- Co-ordinating admissions in the normal admissions round for all maintained and 
some academy schools; and 

- Resourcing the shared maintenance, improvement to, and provision of, the built 
school environment, and securing value for money.  

 
4.3 HCC has a duty to secure sufficient school places in its area, ensuring that every 

child has access to a school place. HCC fulfils these planning responsibilities by 

forecasting the demand for school places in order to identify an appropriate balance 

between supply and demand. It negotiates the right number of places on an annual 

basis, whilst in parallel undertaking longer terms strategic planning.  

Meeting the Demand 

4.4 Hertfordshire has experienced a significant rise in the demand for primary places 

across the county in recent years in line with the picture nationally. The rise is not 

consistent across the county, with some areas experiencing substantial increases in 

the primary aged population, whilst in some more rural areas demand is less 

pressing or currently remains fairly static. More information on the rising demand is 

available through HCC’s strategy document ‘Meeting the Demand for School Places’ 

available at: 

http://www.hertfordshire.gov.uk/mm/15529307/15744647/item3app1171209.pdf 

Forecasts 

4.5 HCC produces regular pupil forecasts for both Reception and Year 7 demand. At a 

primary level, HCC publish forecasts four years ahead and secondary forecasts 

stretch to 10 years in the future.  

http://www.hertfordshire.gov.uk/mm/15529307/15744647/item3app1171209.pdf
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4.6 These forecasts are based on actual data of 0-5 year olds in an area, historic pupil 

movement, as well as an assumed pupil yield from new housing developments. The 

secondary forecasts take account of an assumed housing growth trajectory for the 

longer term, based on information provided by District and Borough Councils.  

4.7 Latest forecasts were provided to East Herts Council as part of HCC’s response to 

the Pre-Submission District Plan. The forecasts project demand for admissions into 

Reception and Year 7 (or Reception, Year 5 and Year 9 in areas which operate a 

three tier system).  

New Schools 

4.8 The way in which new schools are set up has undergone significant change in recent 

years. The County Council’s role as a commissioner of places is such that where it is 

considered there is a basic need for a new school it must: 

- Seek proposals to establish an academy/free school; or (if unsuccessful) 

- Hold a statutory competition; or (if unsuccessful) 

- Publish its own proposals for a new maintained school.  
 
4.9 The County Council remains responsible for providing the site and meeting all 

associated capital and pre/post opening costs, in instances where the new school 

provision is meeting basic need. Therefore, the County Council continues to hold the 

key role in negotiating S106 contributions for, and the provision of, all school 

infrastructure.  

Principles  

4.10 School provision is often described in terms of ‘forms of entry’. 1 form of entry (FE) 

equals 30 places per year group.  

4.11 Primary schools have seven year groups from Reception through to Year 6. HCC has 

a preference for primary schools of 2FE or more, as this larger size provides 

improved opportunities for delivery of a broad education curriculum and staff 

development, as well as offering the ability to better manage fluctuations in demand. 

A 2FE primary school will have 7 year groups of 60 pupils (420 in total), plus a 

Nursery class where offered.  

4.12 Secondary schools have five year groups, from Year 7 through to Year 11. With few 

exceptions, the secondary schools within Hertfordshire operate sixth forms, providing 

lower and upper year’s groups at Years 12 and 13. HCC has a preference for 

secondary schools of 6 to 10FE, again because this offers improved opportunities for 

delivery of a broad education curriculum. A 6FE school will have 6 year groups of 180 

pupils (1,080 in total) plus a Sixth Form. 
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4.13 When undertaking high level school place planning related to new residential 

development, HCC determines child yield based on a ratio of 1FE per 500 dwellings 

to be 97.5% confident of not underestimating yield.  

4.14 This is based on a study of 49 Hertfordshire developments undertaken by HCC’s 

demographer (c.2008). This work produced a yield range of 1FE per 500 dwellings 

(42 children per 100 dwellings/97.5% confidence) to 1FE per 850 dwellings (24.7 

children per 100 dwellings/50% confidence). This position was confirmed by the 

County Council in a letter to the District and Borough Councils in April 2016.  

4.15 The County Council applies the upper end of the range, 1FE per 500 dwellings, in the 

first instance to ensure prudent planning. When considering actual proposals or 

planning applications, the County Council uses specific development forecasting 

models to ascertain more tailored demographic profiles, including pupil yields. 

Special Schools 

4.16 The County Council also plans for school places in relation to Special Schools, of 

which there are three in East Herts. HCC does not have a standard formula in order 

to assess need for Special Schools. This is largely due to the complexity of doing so. 

For instance, some children may be able to access mainstream schooling on a 

permanent basis, whereas other children may need to access Special Schools all the 

way through their education, or for part of their education. Nevertheless, the need to 

adequately plan for sufficient capacity within Special Schools is an issue that HCC is 

aware of. However at present, capacity is not regarded to be a concern.  

 

Free Early Education and Childcare Provision and Children’s Centres 

 

4.17 Section 6 of the Childcare Act 2006 places a duty on all local authorities to secure 

sufficient childcare for working parents, or parent who are studying, or training for 

employment, for children aged 0 to 14 years (19 years for children with special 

educational needs and disabilities (SEND)). The County Council also has a statutory 

responsibility to provide universal Free Early Education (FEE) for 3 and 4 year olds. 

Since September 2013 HCC has had a statutory responsibility to provide 15 hours 

FEE to eligible vulnerable 2 year old children across Hertfordshire. 

4.18 In September 2017 a new extended entitlement of an additional 15 hours free 

childcare will be introduced for working parents in Hertfordshire. HCC is currently 

working on the likely demand across Hertfordshire linked to the number of places 

available. Consequently demand for these services is forecast to increase, in addition 

to the increasing population of young children in the county. Provision for this new 

entitlement will be within schools preschools and day nurseries and childminders. 
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4.19 In addition to FEE places, HCC has a duty to ensure there are sufficient childcare 

places for 0 to 14 year old children (age 19 for children with SEND) in preschools, 

day nurseries and out of school clubs, which can run either from school locations or 

other community facilities . The need for early years education can be met in various 

ways.  

4.20 Maintained Nursery Schools are funded by the state where only children aged 3 

and 4 receive their free early education entitlement before attending primary school. 

There are 15 such schools in Hertfordshire. 

4.21 Maintained Nursery Classes are based in primary schools where children aged 3 

and 4 receive their free early education entitlement until they move up to reception. 

4.22 Preschool/Playgroup provision usually educates children between the ages of 2 

years and school age. These settings are often able to offer free early education to 

eligible 2 year olds as well as all 3 and 4 year olds. These settings are run by Private, 

Voluntary and Independent (PVI) providers in local communities, and some children 

attending will be accessing their FEE place, while others will be accessing additional 

services for which parents pay. These settings will usually be set up in community 

buildings or schools and will usually be open term time only. 

4.23 Day Nurseries offer childcare and early education for children from 0 to 5 years old. 

These settings are used predominately by working parents for childcare purposes. 

They also usually offer FEE for eligible children but with most children accessing 

additional services for which parents pay. This provision is market led. 

Hertfordshire Sure Start Children’s Centres 

4.24 Legislation about Children’s Centres is contained in the Childcare Act 2006. The Act 

places a duty on local authorities to improve the well-being of young children in their 

area and reduce inequalities between them. Specifically they must: 

- ensure there are sufficient Children’s Centres to meet local need 

- ensure each Children’s Centre is within the remit of an Advisory Board 

- ensure there is consultation before any significant changes are made to Children’s 
Centre provision in their area 

- ensure that the local authority, local commissioners of health services and 
Jobcentre Plus jointly consider whether the early childhood services they provide 
should be provided through Children’s Centres in the area 

- ensure that after receiving a report from Ofsted following the inspection of a 
children’s centre an Action plan is prepared and published. 

 
4.25 The core purpose of Children’s Centres, as defined by the Department for Education, 

is to improve outcomes for young children and their families, with a particular focus 

on those families in greatest need of support. 
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- Child development and school readiness - supporting personal, social and emotional 

development, physical development and communication and language from pre-birth 

to age 5, so children develop as confident and curious learners and are able to take 

full advantage of the learning opportunities presented to them in school. 

- Parenting aspirations and parenting skills - building on strengths and supporting 

aspirations, so that parents and carers are able to give their child the best start in life. 

- Child and family health and life chances - promoting good physical and mental health 

for both children and their family; safeguarding; supporting parents to improve the 

skills that enable them to access education, training and employment; and 

addressing risk factors so that children and their families are safe, free from poverty 

and able to improve both their immediate wellbeing and their future life chances. 
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Highways 

4.26 Highways England operates, maintains and improves England’s strategic road 

network (SRN) – the country’s motorways and major A roads.  Hertfordshire County 

Council (HCC) is the local Highways Authority and, as such, is responsible for all 

other adopted roads in the county.  

4.27 From a transport perspective, HCC supports the local plan making process by 

undertaking strategic modelling work. The purpose of the modelling is to identify 

areas of the highway network that will come under stress as a result of planned 

growth. In doing so, required mitigation measures can be identified.  

Paragraph 32 of the National Planning Policy Framework (NPPF) states that: 

‘Development should only be prevented or refused on transport grounds where the 

residual cumulative impacts of development are severe’. 

4.28 The NPPF is silent on what ‘severe’ might mean. However, it seems clear that a 

small to moderate increase in congestion, and therefore journey times, is likely to be 

considered acceptable in planning terms.  

4.29 HCC has recently created a transport model known as COMET in order to assess the 

high level impacts of growth on the strategic network across Hertfordshire. In 2016, 

HCC published a ‘2050 Transport Vision’ document for consultation which sought to 

identify strategic schemes that could be delivered up to 2050. The Vision goes 

beyond highways schemes and seeks to look at transport provision in a 

comprehensive manner. The Vision document will inform Local Transport Plan 4 

(LTP4).    

4.30 Essex County Council (ECC) has also produced a strategic transport model known 

as VISUM. This model is of relevance because it assesses impacts on the highway 

network, both within Essex and also the eastern section of East Herts District. 

Crucially, unlike COMET, it takes into account proposed growth within both 

administrative areas. Therefore, in terms of identifying capacity issues on that side of 

the District, VISUM is considered to be a more robust source of information. 

4.31 Advice from the two County Councils, which has been based on the emerging results 

of the two strategic models, has been taken into account in preparing the District 

Plan. More information on this is provided within the settlement specific sections of 

this document.  

4.32 In addition to COMET and VISUM, more detailed modelling has also taken place in 

respect of certain settlements and sites. Again this is further explained later in this 

document. 
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Rail 

 

4.33 Network Rail is responsible for the maintenance and enhancement of the rail 

network. Upgrades to infrastructure are planned through ‘Control Periods’. At present 

we are within Control Period 5 (CP5) which runs from 2014 through to 2019. A 

number of schemes are already planned for future Control Periods. The need for 

additional capacity on the West Anglia Line, which runs through East Herts, has been 

highlighted through several mechanisms and the four-tracking of the line between the 

Tottenham Hale and Broxbourne areas has been included in Network Rail’s Anglia 

Route Study, March 2016. This currently anticipates potential commencement within 

Control Period 6 (i.e. between 2019-2024). 

4.34 Hertfordshire County Council has prepared a Rail Strategy which was published in 

July 2016. This document identifies the current challenges and future priorities with 

regards to the railways in Hertfordshire. The document can be viewed online here: 

http://www.hertfordshire.gov.uk/docs/pdf/r/HCCrailstratjuly16.pdf 

 

Buses 

 

4.35 In a similar vein to the Rail Strategy, identified above, HCC has also published a Bus 

Strategy. Bus provision has been a particularly challenging area of transport 

provision in recent times, and in some areas services have been cut. New services 

can be provided as part of new developments, and in many cases, these services 

can be funded for an initial period by developers. Ultimately though, bus services 

need to be sustainable in terms of the number of passengers that use them.  

4.36 The bus strategy sets out the challenges with service provision and identifies the 

priorities for investment and improvement. The document can be viewed here: 

http://www.hertfordshire.gov.uk/docs/pdf/b/busstrategy.pdf  

 

 

 

 

 

 

 

 

http://www.hertfordshire.gov.uk/docs/pdf/r/HCCrailstratjuly16.pdf
http://www.hertfordshire.gov.uk/docs/pdf/b/busstrategy.pdf
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Open Space and Green Infrastructure 

 

4.37 Open spaces and green infrastructure perform vital roles in terms of social cohesion 

and health and wellbeing.  

4.38 The main types of open space ae defined as follows: 

- Parks and Gardens 

- Natural and semi-natural open space: Open space that is not actively managed as 
amenity space and tends towards wilder land. Examples often include woodland, 
grasslands, watermeadow, commons, informal copses and, often, buffer land to 
roads and railways. 

- Amenity Green Space: Typically formed of smaller pieces of open land, generally 
under one hectare, ordinarily grass. They are available for spontaneous and informal 
use and often have no specific function, and may or may not have trees and/or 
bushes. 

- Children's play space / Children and young people: Unsupervised, equipped play 
space. 

- Allotments: Council owned and managed areas where residents are able to rent 
space for growing their own produce. 

- Outdoor sports pitches: primarily sites used for formal games (principally football, 
rugby and cricket) and include private sports clubs, school playing fields and 
municipal playing pitches. 

 
4.39 All new development would be expected to deliver green spaces in some form on 

site. These might be small scale play areas or larger green spaces. For very large 

strategic developments, parklands and sports pitches will be provided. These 

schemes are planned for as part of the masterplanning/planning application process. 

However the framework for their delivery is established at the plan making stage.  

4.40 The Council maintains a number of green spaces across the District. Two of the 

larger parks have received Green Flag status over recent years: Southern Country 

Park in Bishop’s Stortford and the Ridgeway in Hertford.  

4.41 HCC’s Countryside Management Service oversees the delivery of green 

infrastructure schemes across the county. Information about these schemes has 

been incorporated within the IDP where relevant.  

4.42 East Herts is currently undertaking an update to its Open Spaces and Sport 

Assessment which will advise on future requirements across the District. It is likely 

that this will be completed in Summer 2017, and as such the outcomes can be 

included in an updated IDP prior to Examination of the District Plan.  
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Water Supply 

 

4.43 There are two companies that are responsible for water supply in East Herts: 

Thames Water and Affinity Water. The water companies have a statutory duty to 

provide water to households. Each company prepares a Water Resources 

Management Plan that identifies what the demand will be over the period covered by 

the Plan, and also how this demand will be met. This is particularly important in water 

stressed areas such as the South East.  

4.44 There are a number of ways in which water supply can be managed in order to 

ensure that new developments can be serviced. The main methods are: 

- Repairs to the existing infrastructure. This involves investing in improvements to 
mains pipe work in order to reduce leakage.  

- Progressive Metering. Introducing water meters is an effective way of reducing water 
use as consumers become more aware of the amount of water that they are using.  

- Enhanced Water Efficiency. New technologies and household fittings can be included 
within new developments in order to reduce usage. This may include measures such 
as low-flush toilets and tap fittings. The District Plan includes a policy which seeks to 
reduce water consumption to 110 litres per person, per day.  

- Water Transfers. It is common for companies, particularly those in water stressed 
areas, to transfer water resource from other water companies across the country in 
order to ensure a continuous supply. Increasing the volumes of water traded between 
organisations is a key Government initiative, designed to increase flexibility in supply 
systems and the efficiency with which available resources are used.      

 

4.45 The current respective Water Resources Management Plans can be viewed online: 

Thames Water: https://corporate.thameswater.co.uk/about-us/our-strategies-and-  

plans/water-resources/our-current-plan-wrmp14 

Affinity Water: https://stakeholder.affinitywater.co.uk/docs/FINAL-WRMP-Jun-

2014.pdf 

 

 

 

 

 

 

 

https://corporate.thameswater.co.uk/about-us/our-strategies-and-%20%20plans/water-resources/our-current-plan-wrmp14
https://corporate.thameswater.co.uk/about-us/our-strategies-and-%20%20plans/water-resources/our-current-plan-wrmp14
https://stakeholder.affinitywater.co.uk/docs/FINAL-WRMP-Jun-2014.pdf
https://stakeholder.affinitywater.co.uk/docs/FINAL-WRMP-Jun-2014.pdf
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Wastewater Treatment 

 

4.46 Thames Water is responsible for wastewater treatment across the whole of East 

Herts. There are a number of local sewage treatment works which Thames Water 

maintains. However, the main strategic facility serving the District is Rye Meads 

Wastewater Treatment Works.  

4.47 Rye Meads was built in the 1960’s to serve the new towns of Stevenage and Harlow. 

It currently treats a population equivalent of 410,000. The works consists of primary 

sedimentation, activated sludge and secondary sedimentation processes. Effluent is 

passed through eight tertiary lagoons prior to discharge to the Toll House Stream 

which, within a short distance, joins the River Stort.  

4.48 In recent years, there has been significant investment at Rye Meads in order to 

increase capacity and efficiency, as well as meeting new discharge consents which 

are governed by the Environment Agency. Further upgrade works, due for completion 

in 2018, will increase capacity to a population equivalent of 447,000.  

4.49 Based on Thames Water’s current growth forecasts, their high level assessment 

indicates that they currently expect the site to have headroom until 2024. This is a 

worst case scenario and this high level assessment is based on Thames Water’s 

latest understanding of housing requirements. This is subject to change over time as 

more information becomes available regarding development within the Rye Meads 

catchment and is dependent on factors such as approved local plans, timing of 

planning permissions, phasing and final timing of development.    

4.50 Thames Water will plan for future upgrades to Rye Meads, working with the 

Environment Agency and local authorities as required, in order to cater for further 

growth beyond 2024. 

  

Libraries and other Community Facilities 

 

4.51 Each of the five main towns in the District are served by library facilities. HCC is 

responsible for planning library services and set out the requirements for 

enhancements to service provision.  

4.52 There are a number of other community facilities across the District which perform 

important roles, including village halls and community centres. These are often 

managed at the local level by Town and Parish Councils. 
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Funding Infrastructure: 
 

5.1 Infrastructure schemes can be funded in a variety of ways. Where funding sources 

for specific schemes are known, these are reflected within the IDP. However, it 

should be recognised that the Council is still in the plan-making process, and 

therefore funding may not necessarily be agreed until post adoption of the District 

Plan during the planning application process. This section does not present a 

definitive list of funding sources, but does provide an indication of the way in which 

infrastructure schemes can be financed.   

5.2 On large sites, such as the Gilston Area and East of Welwyn Garden City among 

others, developers will often be required to deliver infrastructure on site in order to 

serve that development. The developers will fund the complete cost of infrastructure 

as part of the overall development scheme. The identification, delivery and phasing of 

these schemes are included within Section 106 agreements at the time planning 

permission is given. Section 106 agreements are legally binding and therefore any 

given development must be built out in conformity with the requirements set out 

within the agreement. This provides certainty to the developers, local authority, 

service providers and the public in terms of what will be provided.  

5.3 On occasion, a particular development might help provide for a specific piece of on-

site infrastructure without financing the whole scheme itself. For example, a 

developer might provide land for a new school and only provide part of the finance, 

again through a Section 106 agreement, to deliver the buildings. This would be the 

case where the school is required to serve the needs of the wider area, not just those 

emanating from the development itself. In this instance, other developments in the 

local area would also be expected to make financial contributions towards the 

delivery of the school.  

5.4 Financial contributions secured through Section 106 agreements are one of the main 

methods of financing infrastructure. At this stage of plan making it is difficult to 

identify the level of funding that may be secured through this mechanism. This is 

because Section 106 agreements are negotiable on a case by case basis, and 

therefore they would not be agreed until the planning application stage. In addition, 

payments vary depending on the number, size and tenure of houses and this 

information would not normally be known until later in the planning process.   

Nevertheless, both East Herts and HCC have online calculators which provide a 

starting point for negotiation. The payments required cover a number of different 

areas including education, healthcare and transport.  

5.5 More information on Section 106 agreements can be found here: 

http://www.eastherts.gov.uk/article/24676/Adopted-Planning-Obligations-SPD 

http://www.eastherts.gov.uk/article/24676/Adopted-Planning-Obligations-SPD
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5.6 Beyond Section 106 payments, there are a number of other ways of delivering 

infrastructure. The Hertfordshire Local Enterprise Partnership (LEP) is one of 38 such 

bodies set up across the country in order to drive forward job and growth creation. 

The Hertfordshire LEP was first set up in 2010 and was recognised by Government in 

2012. LEPs bid for funding, known as the Growth Deal, through a competitive 

process. The period of funding runs from 2015/2016 to 2020/21. To date the 

Hertfordshire LEP has secured a £221.5 million Growth Deal, with a further round of 

Growth Deal funding allocation anticipated for funding projects from 2017/18. 

Hertfordshire has also secured just over £60 million from the European Structural and 

Investment Funds, for investment into projects from 2015 onwards. In addition to 

Growth Deal and EU funding, the LEP has also been allocated £16.2 million Growing 

Places Fund, a loan scheme to unlock developments and enable the delivery of new 

jobs, commercial space and homes.  

5.7 The Council can liaise with the LEP in order to seek funding for infrastructure 

schemes that would unlock growth. For example, the LEP is providing a significant 

proportion of funding for the Little Hadham bypass. As well funding infrastructure 

directly, the LEP can also ‘forward fund’ schemes in the form of a loan in order to 

deliver infrastructure at an earlier stage. The loan would then be paid back at a later 

date through Section 106 agreements as development comes forward.  

5.8 Other forms of national funding are also available. In terms of strategic highways 

schemes, such as those involving the M11 junctions, Essex and Hertfordshire County 

Councils are able to bid for Road Investment Strategy (RIS) funding. RIS 1 funding, 

which was announced by Government in December 2014, covered investment in 

England’s motorways and major roads (the ‘strategic road network’) during the 2015 

to 2020 period. It provided £15.2 billion of investment in over 100 major schemes. Of 

importance to East Herts was a commitment to provide £34 million towards 

upgrading Junction 7 of the M11. It has since been agreed by Government that this 

funding should be transferred to the provision of a new Junction 7a instead. The 

identification of schemes for the second phase of funding, RIS 2, is currently 

underway.  

5.9 Other forms of national funding for strategic highways schemes include the Strategic 

Roads Pinch Point Fund. This funding of £220 million has been identified to improve 

congestion hotspots on the strategic road network managed by Highways England. 

Within its Autumn Statement in 2016, the Government also announced an additional 

£1.1 billion to be allocated for local highway improvements which will reduce 

congestion at key locations, upgrade or improve the maintenance of local highway 

assets across the country, or unlock economic and job creation opportunities.    

5.10 Service providers often also provide direct funding for infrastructure. For instance 

statutory providers such as utilities companies have a legal obligation to provide 

services to new developments. For instance Thames Water, which is responsible for 

wastewater treatment in East Herts, has a legal obligation to invest in its 
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infrastructure in order cater for growth. Hertfordshire County Council may also 

provide funding for certain schemes, and in particular can help ‘forward fund’ projects 

such as expansions to primary schools. 

5.11 Finally, of significance to East Herts is a £2.3 billion Housing Infrastructure Fund that 

was also announced within the Autumn Statement. The funding pot will be used to 

help deliver up to 100,000 new homes in areas where they are needed most. The 

Council could apply for this funding in relation to strategic infrastructure schemes.  

5.12 When identifying these large national funding sources, it is also important to consider 

the recent Harlow and Gilston Garden Town bid that was supported by Government 

in January 2017. While the successful bid does not guarantee access to national 

funding, it does raise the profile of development in that location, and as such required 

schemes are more likely to benefit from Government funding than would have been 

the case had the Garden Town bid not succeeded.  

5.13 The IDP will be updated as and when more detail becomes available with regards to 

infrastructure funding.      
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NHS – Planning for Infrastructure and 

East Herts Requirements: 
 
6.1 This section focuses on the primary, community and secondary healthcare needs of 

East Herts District. Primary healthcare includes; General Medical Services (GMS), 

delivered by GPs, dentistry, pharmacy and optometry; Community Services e.g. 

community nurses, chiropody, phlebotomy, community midwives and some mental 

health services operate out of some GP premises as well as other community based 

clinics. Secondary healthcare is treatment by specialists to whom a patient has been 

referred by primary care providers. It covers general acute care (typically provided in 

a hospital), intermediate care (short-term support to prevent an admission to hospital) 

and mental healthcare (provided in a range of settings). 

 
Structure of the NHS  

 
6.2 The 2012 Health & Social Care Act has redefined the way in which healthcare in 

England is structured and delivered since it came into force on April 1st 2013. Prior to 

that date a single Primary Care Trust (PCT) for Hertfordshire commissioned the 

provision of healthcare in the county.  

 

6.3 The new arrangements see NHS England retaining responsibility for the overall 

health budget and the planning, delivery and day to day operation of the NHS in 

England, in addition to retaining direct responsibility for commissioning a range of 

primary care services from self-employed providers such as GPs, dentists, 

optometrists and pharmacists. NHS England also provides offender healthcare and 

some services for members of the armed forces. It has a number of regional teams, 

but exists as one single organisation, NHS England, operating to a common model, 

under one board. East and North Hertfordshire CCG (ENHCCG) is situated within the 

regional team NHS England – Midlands & East (Central Midlands).  

 

6.4 All other healthcare services are now commissioned by the 211 Clinical 

Commissioning Groups (CCGs) operating across England, including two covering 

Hertfordshire. East Herts is covered by ENHCCG which also covers the districts of 

Broxbourne, North Herts, Stevenage, and Welwyn-Hatfield. ENHCCG commissions a 

wide range of hospital and community based healthcare including; district nurses, 

mental health and learning disability services; and urgent, emergency and elective 

care, much of which but not exclusively is provided in hospitals. CCGs are 

increasingly moving the delivery of these services out of hospitals and into the 

community.  

 

6.5 CCGs are led by local clinicians (doctors and nurses) supported by administrators. 

ENHCCG is currently working on a co-commissioning basis with NHS England. 
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Although ENHCCG is the responsible organisation for commissioning services in the 

East Herts area, an important exception to the commissioning remit of the CCG is 

that of primary care contracts which currently remains with NHS England. In 2016/17 

the member practices of ENHCCG were invited to consider taking on the role and 

responsibilities of the full delegated commissioning of primary care services and they 

voted to remain in joint co-commissioning. However, the option for the CCG to take 

on the full delegated commissioning of primary care services remains an option going 

forward subject to a future member vote and agreement by NHS England.  

 

6.6 ENHCCG serves approximately 580,000 people registered at 60 GP Practices 

(operating out of 82 premises) across east and north Hertfordshire. ENHCCG is 

made up of six locality groups; Lower Lea Valley, North Herts, Stevenage, Stort 

Valley and Villages, Upper Lea Valley and Welwyn Hatfield.  

 

6.7 Each area has an allocated health budget. GPs are elected by the local practices to 

lead and represent the local area. These elected GPs come together at the CCG 

Governing Body meetings to make decisions about health services for the whole of 

east and north Hertfordshire. 

6.8 East Herts sits within two localities; Stort Valley and Villages, and Upper Lea Valley. 

The Stort Valley and Villages locality is made up of 6 practices covering the areas of 

Sawbridgeworth, Bishop's Stortford and Much Hadham. They provide care for a 

population of around 60,000 with a budget for 2014/15 of £57.9m. The Upper Lea 

Valley Locality is made up of 16 practices, covering the area of Hertford, Hoddesdon, 

Ware and Buntingford. They provide care for a population of over 122,000 with a 

budget for 2014/15 of £117.5m. 

6.9 The majority of the budget for the Stort Valley and Villages and Upper Lea Valley 

localities is spent on acute hospital care which includes emergency treatment, 

planned operations, tests and investigations. 

6.10 In addition to the above, public health functions have now transferred to local 

authorities (in Hertfordshire's case, the County Council) providing them with a duty to 

take such steps as are considered appropriate to improve the health of people in its 

area, including the provision of information, services or facilities to promote healthy 

living. 

6.11 In addition the County Council now has the task of coordinating the local NHS, social 

care, children’s services and public health functions through a new Health and 

Wellbeing Board (HWB), whose aims include the development, interpretation and use 

of Joint Strategic Needs Assessments (JSNAs) to shape health commissioning and 

spending plans, as well as the preparation of a health and wellbeing strategy. The 

Hertfordshire HWB includes representatives from NHS Hertfordshire and clinical 

commissioning groups, Hertfordshire Healthwatch, and county and district councils. 
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6.12 A final general point concerns the ownership of assets. As of April 2013 the former 

PCT assets transferred to either NHS Property Services, Community Health 

Partnerships or Foundation Trusts. The majority of GPs in Hertfordshire do not 

operate out of NHS owned facilities, with GPs owning or leasing their premises and 

receiving rent and rate reimbursement from NHS England. All acquisitions, disposals 

and requests for funding are submitted to the Midlands and East (Central Midlands) 

team by GPs and are considered in conjunction with the relevant GP, NHS England’s 

Five Year Forward View and CCG health and estates strategies.  

 

Primary Healthcare 

 

6.13 Primary care includes a range of clinicians including doctors, nurses, dentists, 

pharmacists and opticians. 

 

6.14 GPs look after the health of people in their local community and deal with a  

whole range of health problems. They also provide health education, offer  

advice on smoking and diet, run clinics, give vaccinations and carry out simple  

surgical operations. GPs are ‘independent contractors’ meaning that whilst they have 

a contract for service with the NHS, they are not directly employed by them.  

 

6.15 Dentists are responsible for looking after patients’ oral health. The NHS enters into a 

contract with dentists to provide health services under the NHS, however there are 

no ongoing capital and revenue issues. Dentists are contracted to provide an agreed 

level of units of dental activity, for which they receive an income. All running costs are 

charged against this income. A number of dentists also operate privately however 

and do not provide an NHS service. 

 

6.16 Pharmacists play a key role in providing quality healthcare as they ensure the  

safe supply and use of medicines by the public. A pharmacist has to be  

registered with the General Pharmaceutical Council (GPhC) to practice and as an 

independent contractor works under a contractual arrangement with NHS England 

and may receive reimbursement for pharmaceutical services provided . The NHS 

does not financially support the initial provision or ongoing costs of pharmaceutical 

premises. This is therefore a private sector function. 

6.17 Opticians (NHS General Ophthalmic Service contractors) provide the following 

services to eligible patients: provide NHS sight tests; Issue NHS optical vouchers 

which help towards the costs of glasses or contact lenses; Issue NHS vouchers for 

repairs or replacements of glasses or contact lenses; Refer patients onto specialist 

services i.e. secondary care (optometrists can refer directly into secondary care) 

There are two types of GOS contracts:  

 

1. Mandatory Services - NHS services provided from accredited premises  
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2. NHS Additional Services - NHS services provided to patients who meet eligibility 

criteria for a domiciliary visit.  

 

Anyone can apply for a GOS contract i.e. optician, dispensing optician or lay person 

as an individual, partnership, practice liability partnership or body corporate.  

Existing Provision 

6.18 There are 15 GP practices in East Herts. These practices operate out of 24 premises 
across the District. The locations of surgeries within the main settlements are shown 
on the maps below. 

 
 

  
 
 
 
 
 
 
 

1.  Bishop’s Park Health 
Centre 

2. Church Street 
Surgery/Thorley Health 
Centre 

3. Haymeads Health 
Centre 

4. Herts and Essex 
Community Hospital 

5. Parsonage Surgery 

6. South Street Surgery 

 

Figure 1: Bishop’s Stortford Health Care 
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1.  Buntingford 
Medical Centre 

2. Orchard Surgery 

 

Figure 2: Buntingford Health Care 
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Figure 3: Hertford Health Care 

1. Castlegate Surgery 

2. Hanscombe House 
Surgery 

3. Hertford County 
Hospital 

4. Wallace House 
Surgery/Carlton 
Court 

5. Ware Road 
Surgery 
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Figure 4: Sawbridgeworth Health Care 

1. Central Surgery 

2. Rivers Hospital   
(Private Healthcare) 
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1. Dolphin House 
Surgery 

2. Church Street 
Surgery  

3. Kite SA 

 

Figure 5: Ware Health Care 
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Of these 24 premises:  
 

 7 are at general capacity (fewer than 20 patients per m2)  

 8 are 'constrained' (between 20 - 25 patients per m2) 

 9 are 'very constrained' (25+ patients per m2)  
 

 
6.19  In addition, there are 17 dental practices, 25 pharmacies and 20 opticians. 
 
 

Service Planning 
 
6.20 Given how primary healthcare is commissioned, this section is primarily  

concerned with the provision of GP practices in the District to respond to the 

proposals set out in the District Plan, together with underlying demographic 

changes. 

6.21 There are a range of factors which will influence the provision of new GP practices 

necessary to serve new development, as follows: 

 GP practices accept patients from within an agreed practice boundary, meaning that 

the location of new development within a Distric  will impact on some practices more 

than others, particularly in more rural areas, where the demand for services from 

the increased population may fall on only one or two practices covering that area 

 The solution sometimes proposed to this is the opening of branch surgeries to treat 

a smaller, more local population, but healthcare provision has moved away from this 

model as branch surgeries are not considered to be fully effective if the core 

services provided do not replicate the main surgery. They are also not sustainable 

in terms of available workforce and the range of services on offer.  

 Indeed in recent years, healthcare provision has moved towards the establishment 

of larger surgeries, which are often co-located with other health services and cover 

a greater area, although recognise that this isn’t suitable in all cases and each case 

needs its own individual consideration.  

 Such surgeries will have a number of GPs and nurse practitioners and as such are 

sometimes able to pool existing surplus capacity and can absorb some new housing 

growth. This can be a combination of physical extension of premises, or more 

intensive use of existing premises but this isn’t always so. 

 

6.22 Given this, it will be important for new development in the District to consider the 

'net' capacity of existing services in the area on a case by case basis. 

 

6.23 The development of new housing in East Herts will take place over many years, and 

the timing and phasing of such developments will need to be discussed with health 

providers as they are planned to agree the best way of ensuring that there are 

appropriate local primary health care resources in place to cope with the increased 
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demand and in accordance with clinical strategies. This additional capacity can be 

delivered in a number of ways and this will be taken forward in dialogue with health 

providers. In order to plan health it is important to understand where housing is 

proposed, types of housing and when. 

 
Health Infrastructure Needs - Primary Healthcare 
 

6.24 NHS England regularly provides an assessment of GP primary care general 
medical services (GMS) future capacity in relation to new development (for planning 
applications, local plans and the preparation of CIL Regulation 123 lists). NHS 
England is also responsible for primary care General Dental Services (GDS), 
Optometry and Pharmacy Services and will need to provide evidence on the 
potential implications of future capacity requirements in relation to new development 
in respect of these services. 

 
6.25 GPs deal with 90% of all patient contact with the NHS, and therefore require the 

necessary premises to support and enable future GMS primary needs to be met. 
This will come increasingly under pressure, given the changing nature of patient 
care pathways and the requirement that more services are provided locally within 
the community (rather than in a secondary care setting), and that development may 
take place in locations where there is currently no (or limited) health coverage. 

 
6.26 Set out below is the capacity planning calculation, based on GMS provision, which 

can be used to calculate the contribution required to support new GP provision for 
the development levels set out in the District Plan. This calculation is based on a 
formula adopted across the NHS England Midlands and East (Central Midlands) 
team to provide consistency for all the 25 local authorities it works with and as part 
of the single operating model of best practice it has developed. In time the build cost 
figure will need to be reviewed but this should only happen when fresh and robust 
evidence can be presented by the health agencies. 

 
6.27 The calculation is derived as follows: 
 

w x 2.4 = x 
 

Multiply the numbers of dwellings in any given development (w) by 2.4 to give x new 
patients 

 

x/2000 = y  
 

Divide the number of patients by 2000 to give the numbers of GP’s needed (y) 
based on the ration of 2,000 patients per 1 GP (as set out in the NHS England 

‘Premises Principles of Best Practice, Part 1 Procurement & Development) 
 

y x 199 = z square metres of additional GMS space 
 

Multiply the number of GP’s required by 199 to convert to new GMS space (199 
square metres) being the amount of floorspace required by each GP ( againas set 

out in the NHS England ‘Premises Principles of Best Practice, Part 1 Procurement & 
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Development) 
 

z x £2,600 = £ 
 

Multiply the floorspace by £2,600 which represents build cost per square metre 
including fit out and fees to give a total cost (£) 

 

£/number of dwellings =  
 

Dividing the total build cost by the number of dwellings provides a standard 
contribution required from each new dwelling towards the cost of providing GMS 

services for that development.  
 

 
6.28 Using this formula, for the development anticipated in the scenario currently detailed 

in the emerging District Plan will give rise to the following requirements: 
 

Targeted housing supply accordance with District Plan 
 

Type of Site Anticipated 
Number of 
Dwellings 

GP’s (full time 
equivalent) 

Cost to Primary 
Care 

Other (Windfall, 
Completions, 
Commitments and 
villages) 

6,390 7.632 £3,948,797 

SLAA Sites 88 0.106 £54,637 

Site Allocations 11,592 13,910 £7,197,241 

Total Housing 
supply 2011 - 
2033 

18,040 21,648 £11,200,675 

 
6.29 The headline figure for new GMS development associated with the District Plan 

growth scenarios is therefore approximately 22 additional GPs, at a cost of 
£11.2m for new surgery provision. However precise numbers and costs will 
ultimately be influenced by a variety of considerations: 

 

 available GP capacity within East Herts and the extent to which this can 
absorb the needs of new development  

 individual decisions taken by existing and new GP practices on the scale, 
nature and location of any new or expanded surgery provision  

 spare capacity outside East Herts relevant to meeting its future GMS needs 
(but equally the implications on GP provision arising from new development 
beyond the District boundary)  

 Other factors, including future changes in the way in which GMS and all 
health services are provided  

 People living longer but with more complex long term conditions.  
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Secondary Healthcare 
 
6.30 Secondary healthcare is treatment provided by specialists to whom a patient  

has been referred by primary care providers. It covers general acute care  
(typically provided in a hospital), intermediate care (short-term support to prevent an 
admission to hospital) and mental healthcare (provided in a range of settings). 
 

6.31 Secondary healthcare is provided by NHS trusts, including foundation trusts  
(which have more financial and operational freedom than other NHS trusts),  
children's trusts and mental health trusts. 
 

6.32 Hospitals and other secondary care facilities are not restricted to local authority 
boundaries or catchment areas, so patients outside of the area are treated. These 
facilities have much wider catchment and planning area than primary healthcare, 
which is provided at a more localised level. 

 
Existing Provision 
 

6.33 ENHCCG commissions secondary healthcare from a number of bodies. 
 
6.34 East North Herts Hospital NHS Trust (ENHHT) is responsible for managing the 

Lister Hospital, which is the main hospital in east and north Hertfordshire, providing 
the core location for inpatient emergency care, and for all patients who need the 
specialist emergency facilities (such as intensive care) of a major district general 
hospital. It also provides elective care for higher risk patients together with a full 
range of outpatient and diagnostic services. ENHHT also is responsible for 
managing Hertford County Hospital, the new QEII hospital in Welwyn Garden City, 
and the Mount Vernon Cancer Centre. A number of patients in east and north Herts 
also access services from the Princess Alexandra Hospital in Harlow. 

 
6.35 Mental healthcare in Hertfordshire is provided by the Hertfordshire Partnership  

NHS Foundation Trust, which provides the majority of health and social care  
for people with mental ill health and learning disabilities. 
 

6.36 The Hertfordshire Community NHS Trust provides community health services  
across Hertfordshire. These services are targeted at adults and children and  
young people and range from community nursing to health education. 
 
Service Planning 
 

6.37 It is anticipated that increases in the population of East Herts by 2031 will place 
additional pressure on all secondary healthcare services in the District and 
surrounding areas. The changing age profile of the District’s population is also likely 
to have an impact on secondary healthcare needs, as certain age groups are likely 
to utilise healthcare services more than others. 

 
6.38 Admission/attendance rates per 1,000 population for acute services within 

ENHCCG as at 2013/14 are as follows: 
 
 



  
33 February 2017 

 
 
 
  

Activity type 
 

Attendees per 1,000 population 

Non Elective Admissions Exec Maternity 82.57 

Maternity Admissions 17.17 

Elective Admissions 23.79 

Day Case Admissions 78.83 

A&E Attendances 325.50 

Outpatients First Attenders 334.37 

Outpatient Follow Up Attenders 704.20 

 

6.39 By applying a 10 year population growth figure for ENHCCG area (86,115 persons) 

and then dividing this with an occupancy rate of 2.4 gives a figure for a total 

increase in dwelling numbers (35,881) from which it is possible to calculate the 

additional space requirements arising from this growth, as shown below: 

 
 

Infrastructure 
Type 

Number Required 
(total area in 
square metres in 
brackets) 

Build Cost per 
square metre (£) 

Total Capital Cost 
(£m) 

Wards 
 

6.8 (7,818) 6,820 £53,317,548 

Theatres 
 

3.9 (1,927) 6,957 £13,405,516 

A&E Space 
 

28% (1,067) 5,833 £6,222,816 

Outpatients 
Suite/consulting 
room 
 

2.1 (1,609) 4,998 £8,039,525 

MRI CT and X Ray 
Equipment 
 

N/A N/A £12,650,000 

Total  
 

  £93,635,405 

 
 
6.40 Dividing the total capital cost with the total number of additional dwellings gives a 

per dwelling infrastructure cost of £2,609 for each new dwelling for the provision 

of growth related acute services 

 

6.41 A similar calculation using the same methodology for mental health provision 

establishes a per dwelling infrastructure cost of £201.75 per dwelling for the 

provision of growth related mental health services. 
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6.42 A final secondary healthcare consideration relates to community services and here 

the methodology establishes a cost of £272.30 per dwelling for community 

services. 

 

6.43 Applying the these per dwelling figures to the housing growth scenario (18,040 

dwellings) proposed in the District Plan over the period 2011-2031 establishes the 

following secondary healthcare infrastructure capital costs: 

 

Activity Infrastructure Costs 2011 – 2031 (£M) 

Acute Services 47.08 

Mental Health Services 3.64 

Community Services  4.91 

Total  55.63 

 

 Summary 

 

6.44 A number of agencies are involved in the provision of secondary healthcare  

facilities in east and north Hertfordshire, including the East North Herts Hospitals 

NHS Trust, the Hertfordshire Partnership NHS Foundation Trust and Hertfordshire 

Community NHS Trust. 

 

6.45 The limited availability of information, at this stage, makes a comprehensive 

assessment of future secondary healthcare requirements difficult. However, 

population increase related to planned housing development will increase pressure 

on services. This is especially so given the likely increase in the proportion of the 

population over 65. 

 

6.46 ENHCCG strategic vision will need to consider the demand for and supply of  

healthcare infrastructure, and will plan services accordingly. East Herts District 

Council will continue to engage with secondary healthcare providers in order to 

emphasise the importance of medium to long term strategic planning, and to ensure 

that secondary healthcare requirements are built into the wider strategic planning 

and planning obligations process. 

 

The future of healthcare provision - the Stevens Report Five Year Forward 

View 

 

6.47 There is considerable expectation that there will be further future changes in 

healthcare provision which will have considerable implications for health 

infrastructure planning and delivery. In October 2014 NHS Chief Executive Simon 

Stevens published the NHS Five Year Forward View to 2020/21 which identifies a 

range of radical changes considered necessary to make healthcare provision fit for 
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purpose in the future. In addition to calls for an additional injection of public funding 

and major efficiency savings (which collectively should have the effect of increasing 

the available budget by £30bn p.a.) the Forward Review calls for: 

 

- a radical upgrade in prevention and public health with national action on 

obesity, smoking, alcohol and other major health risks, workplace incentives 

to promote employee health and cut sickness-related unemployment, and 

the advocacy of stronger public health-related powers for local government 

and elected mayors.  

- giving patients greater control of their own care, including the option of 

shared budgets combining health and social care, support for unpaid carers 

and improved partnerships with voluntary organisations and local 

communities.  

- more care being delivered locally, which will involve breaking down 

traditional barriers between GPs and hospitals, between physical and mental 

health, and between health and social care, but with some services in 

specialist centres, organised to support people with multiple health 

conditions, not just single diseases.  

- new options to permit groups of GPs to combine with nurses, other 

community health services, hospital specialists and perhaps mental health 

and social care to create integrated out-of-hospital care (the Multispecialty 

Community Provider); or the integration of hospitals and primary care 

providers (Primary and Acute Care Systems) combining for the first time 

general practice and hospital services  

- The redesign across the NHS of urgent and emergency care services to 

integrate A&E departments, GP out-of-hours services, urgent care centres, 

NHS 111, and ambulance services.  

- Smaller hospitals being granted new options to help them remain viable, 

including forming partnerships with other hospitals further afield, and 

partnering with specialist hospitals to provide more local services  

- Clinical Commissioning Groups being given the option of more control 

over the wider NHS budget, enabling a shift in investment from acute to 

primary and community services.  

- An improved focus on health technology coupled with expansions in 

research and innovation (including by developing new ‘test bed’ sites for 

worldwide innovators, and new ‘green field’ sites where completely new NHS 

services will be designed from scratch).  

 

6.48 Whereas the 2012 Health and Social Care Act's primary focus was on the structure 

of health care provision and its procurement, the Forward Review looks in detail at 

its operation and as such, stands to revolutionise the way in which such services 

operate in the District in the future. 
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Responding to the 5 Year Forward View 

 

6.49 To assist in meeting these challenges NHS England and others produced in 

December 2015 Delivering the Forward View: NHS Planning Guidance 2016/17 - 

2020/21. This requires local NHS teams to produce a five year Sustainability and 

Transformation Plan (STP), place-based and driving the Five Year Forward View; 

as well as a one year Operational Plan for 2016/17, organisation-based but 

consistent with the emerging STP. 

 

6.50 The December 2015 guidance identifies 9 'must dos' for every local system, all of 

which are highly relevant to the provision of health infrastructure in the future, a 

summary of which is listed below. 

 

6.51 The 9 ‘must dos’ for 2016/17 for every local system in responding to the Forward 

View:  

 

1. Develop a high quality and agreed STP, achieving locally critical milestones for 

accelerating progress in 2016/17 towards achieving the aims of the Forward View  

 

2. Return the system to aggregate financial balance. This includes secondary care  

providers delivering efficiency savings.  

 

3. Develop and implement a local plan to address the sustainability and quality of  

general practice, including workforce and workload issues  

 

4. Get back on track with access standards for A&E and ambulance waits, ensuring 

more than 95 percent of patients wait no more than four hours in A&E, and that all 

ambulance trusts respond to 75 percent of Category A calls within eight minutes  

 

5. Improvement against and maintenance of the NHS Constitution standards that 

more than 92 percent of patients on non-emergency pathways wait no more than 18 

weeks from referral to treatment, including offering patient choice  

 

6. Deliver the NHS Constitution 62 day cancer waiting standard, including by 

securing adequate diagnostic capacity; continue to deliver the constitutional two 

week and 31day cancer standards and make progress in improving one-year 

survival rates  

 

7. Achieve and maintain the two new mental health access standards, ensuring 

more than 50 percent of people experiencing a first episode of psychosis will 

commence treatment within two weeks of referral, and continuing to meet a 

dementia diagnosis rate of at least two-thirds of the estimated number of people 

with dementia  
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8. Deliver actions to transform care for people with learning disabilities, including 

implementing enhanced community provision, reducing inpatient capacity, and 

rolling out care and treatment reviews in line with published policy.  

 

9. Develop and implement an affordable plan to make improvements in quality 

 

6.52 As noted in 7.6, an additional consideration is with regard to the current 

commissioning arrangements. Currently over 50% of CCGs across England have 

agreed full delegated commissioning with NHS England. ENHCCG were invited to 

consider taking on the role and responsibilities of the full delegated commissioning 

of primary care services and they voted to remain in joint co-commissioning. 

However, the option for the CCG to take on the full delegated commissioning of 

primary care services remains an option going forward subject to a future member 

vote and agreement by NHS England. 
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6.53 Future health infrastructure provision also needs to reflect the publication in April 

2016 of the General Practice Forward View which acknowledges underinvestment in GP 

services and defines the following actions to address it, including: 

  

 accelerating funding for primary care  

 expanding and supporting GP and wider primary care staffing  

 reduce practice burdens and help release time  

 develop the primary care estate and invest in better technology  

 provide a major programme of improvement support to practices  

 

6.54 In responding to the General Practice Forward View and the quest to secure a 

steady improvement in the quality of primary care provision the ENHCCG's Primary 

Care Strategy (April 2016) recognizes the following challenges. NHS England has 

grouped CCGs into 44 areas and tasked them with producing Sustainable 

Transformation Plans (STP). ENHCCG has been grouped with Herts Valleys CCG 

and West Essex CCG. The objective of the STPs is to identify cross border 

opportunities for improvements and efficiencies on the delivery of health services. 

Funding and Delivery 

 

6.55  Infrastructure funding and delivery is considered in detail elsewhere in this 

document, so this chapter considers the headline issues associated with funding 

and delivering growth. 

 

6.56 Funding sources are variable and NHSE capital is limited. Where the need arises 

for health infrastructure caused by the impact of new housing, ENHCCG and NHSE 

seek the full support of the Local Authority to secure developers contributions 

through S.106 or CIL. 

 

6.57  In the light of this the use of s106 agreements has become increasingly important to 

enable primary health infrastructure. The advantage with s106 is that it is possible 

to translate development numbers via an evidenced formula into health investment 

needs and identify from that a cost to be secured from the development promoters. 

The CCG works with its services providers and requests s106 contributions, based 

on evidenced formulae, as appropriate. 

 

6.58  The introduction of CIL introduces some uncertainty with the forthcoming limitations 

on s106 as the health bodies cannot be certain whether they will achieve access to 

similar levels of developer contributions via CIL, although it is able to make a case 

for CIL revenues to the District council as charging authority under whatever 

governance arrangements are adopted. 
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6.59  Even with the eventual introduction of CIL s106 will however remain relevant for the 

securing of site specific health infrastructure through developer contributions and 

there is an emerging consensus that for large development sites (of 500 dwellings 

or more as well as potentially smaller schemes) site related health needs will 

continue to be met by this means (subject to viability considerations and the 

application of the 'rule of 5', the rule which prevents the collection of more than 5 

obligations towards a project or type of infrastructure). 

 

6.60 Given this it might mean that most of the health infrastructure needs of the 

proposed urban extensions and some of the larger urban capacity/windfalls/village 

developments will be funded via s106, assuming this source of funding continues to 

remain available. 

 

6.61  For the health infrastructure needs arising from all other development CIL (when 

introduced) can contribute, although it will be competing for such funds with other 

forms of infrastructure such as schools and transportation projects. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
40 The East Herts Infrastructure Delivery Plan 

PART 2:   
 
Infrastructure by Settlement and 
Development 
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Bishop’s Stortford 

 

Introduction: 
 

7.1 Bishop’s Stortford is the largest town within East Herts, the development strategy 

sets out plans for the town to accommodate approximately 4,000 dwellings. This 

includes the largest site to the north of the town which was initially identified for 

development within the adopted Local Plan (2007) and has since been granted 

planning permission for 2,529 homes. Other sites proposed for Bishop’s Stortford 

include: 

 

- Bishop’s Stortford South – 750 homes 

- Bishop’s Stortford High School Site – 150 homes 

- East of Manor Links – 50 homes 

- Reserve Secondary School Site, Hadham Road – 163 homes 

- The Causeway/Old River Lane – 100 homes 

- The Goods Yard – 400 homes 

 

 

Figure 6: Bishop’s Stortford Key Diagram 
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Education in Bishop’s Stortford: 

7.1 Bishop’s Stortford has 11 Primary Schools across the town. The existing schools are 

either full or nearing full capacity. The town, which has 5 Secondary schools, is 

located within the same education planning area as Sawbridgeworth and therefore 

includes Leventhorpe Secondary School in Sawbridgeworth. 

 

 

 

Education Requirements:  

7.2 Primary: If all allocations are built-out then the total increase in dwellings will be 

4,142 for Bishop’s Stortford. This would result in a demand for 8.3FE of primary 

school places. As mentioned above, all existing primary schools are at or near 

capacity and therefore new or expanded schools will be required.   

 

7.3 Secondary: Taking account of proposed development in Sawbridgeworth of 500 

homes, the resulting demand across the education planning area is for 9.3FE of 

additional capacity.  

 

1. Northgate  

2. St Joesph’s Catholic 

3. St Michael’s C of E 

4. Windhill 

5. Thorley 

6. All Saints C of E 

7. Thorn Grove 

8. Hillmead 

9. Manor Fields 

10. Richard Whittington 

11. Summercroft 

12. Hertfordshire and 
Essex High 

13. Hockerill Anglo-
European College 

14. Bishop’s Stortford 
High School 

15. Birchwood High 

16. St Mary Roman 
Catholic 

Figure 7: Bishop’s Stortford Schools 
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Education Delivery:  

7.4 Primary: The site to the north of the town has received planning permission. 

Development will include the provision of 3 new primary schools with a total capacity 

of 5FE (2 x 2FE and 1 x 1FE). In addition, Bishop’s Stortford South will deliver a 2FE 

school. Finally, the re-development of the existing Bishop’s Stortford High School Site 

will allow the expansion of Thorley Hill Primary School by 1FE. This gives a total 

additional provision of 8FE in Bishop’s Stortford.  

 

7.5 Secondary: The permitted development to the north of the town includes a 6FE 

secondary school. The Bishop’s Stortford South development includes land for a 6FE 

secondary school that can be expanded to 8FE when there is demand. In addition, 

Leventhorpe School is currently considering expansion by 2FE. Taking into 

consideration the loss in terms of re-location of Bishop’s Stortford High School (a 

5.6FE facility), the result is a net gain of 10.4FE. HCC has also advised that through 

high level feasibility work, there is potential for 4FE of expansion within the existing 

school estate in the town. However, this is dependent on more detailed work and also 

reaching agreement with those schools as they are their own admitting authorities.  

Education Funding: 

7.6 Primary: The two 2FE primary schools at Bishop’s Stortford North will be fully funded 

by the developers. The third 1FE school will be partially funded by the developer with 

the remainder coming from Section 106 agreements from other developments in the 

town. The 1FE expansion of Thorley Hill primary will also be delivered through 

Section 106 agreements, while the 2FE school at Bishop’s Stortford South will be 

funded directly by the developers.  

 

7.7 Secondary: The 6FE school at Bishop’s Stortford North will be delivered by the 

developers. The 6FE school to the south will be funded by Section 106 contributions 

plus potentially some of the profit made by the County Council with regards to re-

developing the existing High School site. Leventhorpe School is currently exploring 

various options with regards to funding as well as partly funding the development 

itself.  
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Transport Infrastructure: 
 

7.8 Bishop’s Stortford is well located to the existing highway network, particularly the 

A120 and M11. The A120 has capacity issues, particularly the B1383 Birchanger 

junction, while Junction 8 of the M11 will also reach capacity in the near future. A 

number of locations within the town also currently experience congestion, including 

the Hockerill Junction near the town centre. The Bishop’s Stortford Town Centre 

Planning Framework contains suggestions to rationalise traffic flows in the town 

centre and also to encourage walking and cycling.   

Highways Infrastructure: 

7.9 Essex County Council has identified two solutions to capacity issues at Junction 8 of 

the M11. The first is an interim solution that would provide extra capacity for a 

number of years. The proposals would cost in the region of £13 million.  

 

7.10 The second would involve more significant works and can take place following the 

interim solution. At present, the likely cost in unknown.  

 

7.11 The provision of a Little Hadham bypass is also of relevance to residents of Bishop’s 

Stortford. This scheme will cost in the region of £30 million is largely being funded by 

the Hertfordshire LEP (£27.4 million), with further funding being provided by the 

Environment Agency for a flood alleviation scheme. It is anticipated that the scheme 

will be delivered by 2020.  

 

7.12 Other works in Bishop’s Stortford involve the creation of suitable access points for the 

various development sites.  

 

7.13 In addition, to highways measures, provision will be made for new bus services and 

walking and cycling.  

Highways Funding:  

7.14 The interim solution for Junction 8 has attracted £1 million of funding from the 

Greater Cambridge/Greater Peterborough LEP. Essex County Council has also bid 

for Road Investment Strategy 2 funding as well as money from the Growth and South 

East LEP (Local Growth Fund Round 3).  

 

7.15 As noted above, the Little Hadham bypass is funded. Works required for site access 

will be delivered by the developers of the respective sites.    

 

  



  
45 February 2017 

Open Space and Green Infrastructure:  
 

7.16 The planning permission at Bishop’s Stortford North includes provision for a 

substantial amount of open space and green infrastructure. In particular, a new 

Country Park will be provided on land to the north and south of Dane O’Coy’s Road, 

including Hoggate’s Wood and Ash Grove. The development will also provide a 

range of other open spaces including sports pitches and play areas. 

 

7.17 All other proposed sites in the town will provide a range of open space provision 

commensurate to the size of the respective developments. It is currently intended 

that the playing pitches associated with the Hadham Road site and the existing 

Bishop’s Stortford High School site be maintained.   
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Buntingford 

 

Introduction: 
 

8.1 Buntingford’s development strategy differs from the other towns within East Herts, 

due to a number of planning applications that have received permission prior to the 

adoption of the District Plan. Buntingford will see approximately 1,100 new dwellings 

built across a number of sites and therefore the development strategy is focussed 

upon mitigating and managing the impacts of this level of development. 

 

 

Education in Buntingford: 
 

8.2 The town and surrounding area are served by a three tier education system. There 

are two First schools; Millfield First and Nursery School and Layston C of E First 

School. Edwinstree C of E provides middle school education (years 5 to 8) and 

Freman College providing upper level education (years 9 to 11 and sixth form). Ralph 

Sadlier is a middle school that services the Buntingford school planning area but is 

situated outside of Buntingford in the village of Puckeridge. 

Figure 8: Buntingford Key Diagram 
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Education Requirements:  

8.3 First Schools: To meet the demand arising from the planned developments in 

Buntingford a new First School must be opened by September 2019. Policy BUNT2 

within the Pre-Submission District Plan identifies land west of London Road for a 2FE 

First School. HCC is currently undertaking a further options appraisal comparing 

potential first school sites.  

 

8.4 In addition, HCC is currently consulting on proposals to expand Millfield First School 

by 0.5FE from September 2018.  

 

8.5 Middle Schools: Edwinstree C of E and Ralph Sadlier have sufficient school places 

in the short-term to accommodate the increase from the development. HCC feel that 

adding more places at this time would be likely to draw more pupils from communities 

outside the planning area. 

 

1. Millfield First and 
Nursery School 

2. Layston C of E 

3. Edwinstree C of E 

4. Freman College 

 

Figure 9: Buntingford Schools 
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8.6 Upper level: Education at the upper level can be enhanced via the expansion of 

Freman College within the Plan period, if there is a need to do so.   

Education Delivery:  

8.7 As noted earlier, Buntingford has had a number of developments approved in recent 

times. Each development has contributed towards education needs in the form of a 

Section 106 agreement. With regards to delivery of the First School, HCC consider 

that enough money has been collected through the Section 106 process in order to 

purchase the necessary land. HCC is considering how funding can be secured for the 

remainder of the cost. This could involve applying to the Department for Education for 

example.  

 

Transport Infrastructure: 
 

8.8 Buntingford is the only town within East Herts that doesn’t have a railway station but 

does have good access to the A10 which runs to the west of the town.  

Highways Infrastructure 

8.9 There are two main highways schemes identified to improve the capacity of the A10 

around Buntingford. Firstly, enhancements to the A10/London Road roundabout to 

the south of the town will be delivered in order to improve traffic flow in that location. 

 

8.10 Secondly, dualling of the A10 south of Buntingford would also be beneficial in 

transport terms.   

Highways Funding 

8.11 The Hertfordshire Local Enterprise Partnership (LEP) has recently confirmed that it 

will provide £1.96 million of funding to deliver the required upgrades to the 

A10/London Road roundabout.  

 

8.12 It is not yet clear how much dualling of the A10 would cost, and there is not yet any 

funding secured for this scheme. The Council will continue to work with HCC in this 

regard and any updates will be reflected in the IDP in due course.  
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Hertford 

 

Introduction: 
 

9.1 The development strategy for Hertford states that the town will accommodate 

approximately 950 dwellings spread over 5 separate site allocations: 

 

- West of Hertford (Welwyn Road) – 300 homes 

- West of Hertford (Thieves Lane) – 250 homes 

- Mead Lane Area – 200 homes 

- North of Hertford – 150 homes 

- South of Hertford – 50 homes 

 

Figure 10: Hertford Key Diagram 
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Education in Hertford: 
 

9.2 Hertford currently has nine Primary Schools and three Secondary Schools. Hertford 

experienced recent pressure on primary places and Simon Balle School was 

expanded in 2015 to include primary facilities, thereby becoming an all-through 

school. In terms of Secondary school provision, Hertford and Ware operate as one 

Education Planning Area and therefore includes a further two secondary schools in 

Ware. 

 

Education Requirements: 

9.3 Primary: The total accumulated development within Hertford results in 950 dwellings; 

this would produce an increased demand of around 2.0FE, whilst there is some 

capacity in existing primary schools there is not a sufficient enough level to meet the 

anticipated growth.  

 

9.4 Secondary: Secondary education considers housing allocations in Hertford as well 

as Ware due to the shared Education Planning Area. Both settlements together will 

be delivering 2450 dwellings (Hertford; 950) which equates to a need of 5FE.  

 

  

1. Abel Smith 

2. Bengeo  

3. Hertford St 
Andrews C of E 

4. St Joseph’s RC 
Primary 

5. Morgans 

6. Hollybush 

7. Mill Mead 

8. Wheatcroft 

9. Richard Hale 

10. Simon Balle 

11. Sele 

 

Figure 11: Hertford Schools 
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Education Delivery: 

9.5 Primary: Expansion of Hollybush Primary School would provide a further 1FE of 

primary education; this, along with capacity in the current schools will provide for the 

level of anticipated growth in the Hertford area.  

 

9.6 Secondary: Existing secondary schools in the Hertford and Ware area could be 

expanded to deliver new capacity. However, the preferred approach of HCC is to 

provide a new secondary school within the North and East of Ware development. 

This is explained further in the Ware section below.  

Education Funding: 

9.7 At primary level, the developers of the two West of Hertford sites will provide 

sufficient funding to deliver the expansion of Hollybush Primary School.  

 

9.8 In relation to the secondary school, the North and East of Ware development will 

contribute an amount that is commensurate with the level of development proposed 

(3FE of provision).  The remainder will come forward using contributions from other 

developments. In this case, the 5 site allocations coming forward within Hertford will 

be contributing towards the development of the secondary school along with any 

other windfall developments in the area. At present, the number of financial 

contributions that can be ‘pooled’ to pay for individual infrastructure schemes is 

limited to five. However, within the Housing White Paper, the Government has 

committed to reviewing the existing Section 106 regime. In addition, it is possible to 

split a scheme into smaller projects. For instance for a new secondary school, a 

specific project could the provision for Sixth Form education or the delivery of sports 

pitches.      

 

Transport Infrastructure:  
 

9.9 Hertford has good transport connections, including a bus station and two rail stations 

that provide links to London and the wider area.  Despite this Hertford suffers from 

traffic congestion at peak times focussed on the A414 running centrally through the 

town. Because of this it is important that future development doesn’t exacerbate 

these problems.  

Highways Infrastructure: 

9.10 Advice from Hertfordshire County Council, initially received in July 2015 and 

supplemented by further information in January 2016, stated the capacity of the A414 

through Hertford to cater for future growth was limited. Based on the housing 

trajectory contained within the District Plan, the County Council consider that the 
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A414 can support planned growth identified within the first seven years up to 2024. 

Beyond that date a strategic solution, potentially in the form of a Hertford bypass, will 

be required to deliver further growth in the Hertford and Ware area. The County 

Council is currently preparing a 2050 Transport Vision which will inform the Local 

Transport Plan 4. A strategic scheme in Hertford will be identified as part of the work. 

 

9.11 Further works may be required in relation to specific junctions to cater for proposed 

development, particularly in the Mead Lane area in accordance with the requirements 

contained in the adopted Urban Design Framework.  

 

9.12 In addition, to highways measures, provision will be made for new bus services and 

walking and cycling.  

 

Highways Funding: 

9.13 While a preferred route for a Hertford strategic solution has not yet been identified, it 

is likely that such a scheme would cost in the region of £155 million to £175 million. It 

is therefore clear that a scheme of this scale would require national funding.  

9.14 Site specific junction improvements will be fully funded and delivered by the 

developers of the respective sites.   

 

Open Space and Green Infrastructure: 

9.15 The proposed developments in Hertford are not of a size that would provide 

significant new open space. However, developments should provide play areas and 

green infrastructure relating to sustainable drainage.  

 

9.16 In addition, land to the south of Hertford (HERT5) will provide public open space on 

the western parcel of the site which will benefit the local community in that area, but 

also help protect the integrity of the Green Finger, of which the site forms part.  

 

  



  
53 February 2017 

Sawbridgeworth 

 

Introduction: 
 

10.1 The development strategy for Sawbridgeworth will see the town accommodate 

approximately 500 dwellings across 3 sites. 300 dwellings will be split between two 

sites either side of West Road and a further 200 dwellings will be provided to the 

north of the town.  

 

 

 

Education in Sawbridgeworth: 
 

10.2 There are currently three primary schools in Sawbridgeworth; Mandeville, Reedings 

Junior and Fawbert and Barnard. To the north of the town is Leventhorpe Secondary 

School which has a current capacity of 6FE. In terms of secondary education, 

Sawbridgeworth is located within the same Education Planning Area as Bishop’s 

Stortford.  

Figure 12: Sawbridgeworth Key Diagram 
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Education Requirements: 

10.3 Primary: The development of 500 homes would lead to a requirement for an 

additional 1FE of primary provision in the town.  

 

10.4 Secondary: Taking account of proposed development in Bishop’s Stortford, the 

resulting demand across the education planning area is for 9.3FE of additional 

capacity. 

Education Delivery: 

10.5 Primary: The additional 1FE of provision will be made by expanding Mandeville 

Primary School by 1FE. Given that there have been capacity issues in the town, 

there is also potential to provide for additional primary education on the site of 

Leventhorpe School. 

 

10.6 Secondary: The additional required capacity would largely be delivered in Bishop’s 

Stortford, this is explained more fully in the Bishop’s Stortford section. However, 

1. Mandeville 
Primary 

2. Fawbert & 
Barnard Infants 

3. Reedings Junior 

4. Leventhorpe 
Foundation 

 

Figure 13: Sawbridgeworth Schools 
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Leventhorpe School has aspirations to expand by 2FE and is currently seeking 

funding to achieve this.  

Education Delivery: 

10.7 Primary: The expansion of Mandeville Primary School will be achieved through the 

receipt of Section 106 contributions from the three proposed developments in the 

town.  

 

10.8 Secondary: Leventhorpe School is currently in the process of seeking funding to 

expand by 2FE in addition to using some of its own resources. It is therefore 

unlikely that this expansion would require Section 106 contributions.  

 

Transport Infrastructure: 
 

10.9 Sawbridgeworth is located between Harlow and Bishop’s Stortford with the M11 

running to the east of the town. The A1184 runs through Sawbridgeworth. There is 

a train station in the town that provides services to Cambridge and London 

Liverpool Street.  

Highways Infrastructure: 

10.10 At present congestion is experienced at peak times on the A1184. The existing 

‘double roundabout’ arrangement at the West Road/Station Road/A1184 junction 

can exacerbate this issue. Delivery of a new Junction 7a is expected to alleviate 

some of these issues by reducing the amount of through trips on the A1184 in the 

town. 

 

10.11 Nevertheless, in order to ease traffic flow, it is also considered the signalisation of 

the existing double roundabout junction would be beneficial.  

 

10.12 In addition, it is also necessary to undertake upgrade works to the A1184/High 

Wych Road junction on the southern side of the town on the form of signalisation.  

Highways Funding:  

10.13 The funding arrangements for Junction 7a are explained further in the Gilston Area 

section. The signalisation of the West Road/Station Road/A1184 junction and 

A1184/High Wych Road junction is directly linked to the development of the three 

proposed sites in the town. As such it will be funded through Section 106 

contributions from those developments. 
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Open Space and Green Infrastructure:  
 

10.14 All three developments will be expected to deliver elements of open space, 

including play areas. The design and nature of these spaces will be agreed at the 

planning application stage.  

 

10.15 In addition, part of the allocation to the South of West Road includes a requirement 

to deliver a larger area of open space to the west of the site.  

 

10.16 A large area of land to the north of Leventhorpe School is allocated for sports pitch 

provision. This allocation has been carried forward from the adopted Local Plan 

2007. The proposed developments will be expected to deliver financial contributions 

towards this scheme.  
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Ware 

 

Introduction: 
 

11.1 The development strategy for Ware states that the town will accommodate 1,000 

dwellings on a site to the North and East of Ware by 2033. A further 500 dwellings 

could be delivered beyond the plan period, should the necessary mitigation for 

highways constraints be implemented.   

 

 

Education in Ware: 
 

11.2 Ware currently has seven Primary Schools and two Secondary Schools. In addition 

there are a further two schools in Ware that provide for special educational needs. 

The location of each school is shown in Figure 14 below. In terms of Secondary 

school provision, Hertford and Ware operate as one Education Planning Area and 

therefore includes a further 3 secondary schools in Hertford.  

Figure 1: Ware Key Diagram 
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Education Requirements: 

11.3 Primary: The initial development of 1,000 dwellings would result in a need for 2FE of 

primary provision. Should the additional 500 homes come forward, then a further 1FE 

of provision will be required.  

 

11.4 The 7 primary schools within Ware are all currently at capacity and therefore the 

need arising from the new allocation would have to be accommodated through new 

facilities or expansion to existing schools.  

 

11.5 Secondary: Secondary education considers housing allocations in Hertford as well 

as Ware due to the shared Education Planning Area. Both settlements together will 

be delivering 2450 dwellings (Hertford; 950) which equates to a need of 5FE.   

Education Delivery: 

11.6 Primary: The Ware allocation will provide one 2FE Primary school (along with early 

years provision). The school will be provided within the development boundary with 

the exact location to be agreed through the master planning process. The timing of 

the delivery of the new school will be set out in the Section 106 agreement.  

1. Christ Church C 
of E 

2. St Mary’s C of E 
Junior 

3. St Catherine’s C 
of E  

4. Tower 

5. Priors Wood  

6. Kingshill Infant 

7. Sacred Heart R.C  

8. Chauncy School 

9. Presdales 

10. Pinewood 

11. Middleton 

 

Figure 15: Ware Schools 
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11.7 However, indicative trigger points have been provided by the developer: The 

construction of the primary school is expected to begin after 100 dwellings 

occupations, which is estimated to take place around 2022.  

 

11.8 The additional 1FE of provision linked to the potential delivery of a further 500 

homes beyond 2033 could be delivered in one of two ways. Firstly, the new 2FE 

school could be expanded to become a 3FE facility. Alternatively, the existing Priors 

Wood primary school could be expanded by 1FE. However, the land to expand the 

school is not currently within the ownership of HCC. 

 

11.9 The Council will continue to work with HCC in order to identify the preferred option.  

 

11.10 Secondary: Existing secondary schools in the Hertford and Ware area could be 

expanded to deliver new capacity. However, the preferred approach of HCC is to 

provide a new secondary school within the North and East of Ware development. 

Therefore the allocation will provide sufficient land for a 6FE secondary school, 

which will have potential to expand to 8FE.  Again, the commencement of 

construction of the secondary education facilities will be set out in the Planning 

Obligations of the planning application process, there will be an agreed 

commencement linked to the delivery of a certain number of dwellings. 

 

11.11 The developers provided trigger points for the secondary school construction; this is 

anticipated to start after 100 dwellings are occupied which will be around 2022. 

However, further discussions are required with HCC in this respect.  

Education Funding: 

11.12 At primary level, the developers will fund the school provision as it is directly linked 

to need arising from that site.  

 

11.13 In relation to the secondary school, the development will contribute an amount that 

is commensurate with the level of development proposed (3FE of provision).  The 

remainder will come forward using contributions from other developments. In this 

case, the 5 site allocations coming forward within Hertford will be contributing 

towards the development of the secondary school along with any other windfall 

developments in the area. At present, the number of financial contributions that can 

be ‘pooled’ to pay for individual infrastructure schemes is limited to five. However, 

within the Housing White Paper, the Government has committed to reviewing the 

existing Section 106 regime. In addition, it is possible to split a scheme into smaller 

projects. For instance for a new secondary school, a specific project could the 

provision for Sixth Form education or the delivery of sports pitches.      
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Transport Infrastructure: 
 

11.14 Ware benefits from good transport connections to both local and wider destinations 

both in terms of road links and train services. The town is closely located to the A10, 

A414 and A602 as well as train station with links to London Liverpool Street and 

Stratford.  

Highways Infrastructure: 

11.15 As noted above in the Hertford section, there are constraints related to the A414 in 

Hertford. Given its proximity to Hertford, this issue is also relevant to proposed 

development in Ware. The delivery of a further 500 homes beyond the initial 1,000 

is dependent on the implementation of a strategic solution at Hertford.  

 

11.16 The scheme to the North and East of Ware would deliver an internal spine road 

(indicatively illustrated in Figure 15) that would reduce the impact of the 

development on Ware High Street and provide some relief to other local roads. The 

road would be routed between Widbury Hill in the south-east to the A10/A1170 

junction in the north west of the development. The entirety of the road will be 

provided within the boundary of the development. 

 

11.17 Improvements to the Rush Green roundabout, located to the east of Hertford on the 

A10/A414 junction, will also be required. This work would involve the widening of 

the northern slip road where it meets the roundabout, to 3 lanes in order to 

accommodate the added traffic flows from the development. 

 

11.18 In addition, to highways measures, provision will be made for new bus services and 

walking and cycling.  
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Highways Funding:  

11.19 The spine road’s exact location will be agreed through the master planning process. 

The commencement of construction will be set out in the Section 106 agreement, 

linked to the delivery of a certain number of dwellings.  

 

11.20 Indicative trigger points have been provided by the developer who anticipates that 

the construction of the spine road will take place after the 750th dwelling is occupied, 

estimated to be in 2026, although sections of the link road are expected to be 

delivered as each phase comes forward. The spine road has been estimated to cost 

around £6,250,000 and will be funded in its entirety by the developer.  

 

11.21 Rush Green roundabout improvements have been estimated to cost around 

£200,000 and will be funded in its entirety by the developer.  

 

Open Space and Green Infrastructure:  
 

11.22 This development provides an opportunity to provide a significant amount of open 

space.  

 

Figure 16 
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11.23 The site will also make provision for playing pitches and play spaces as well as 

allotments. The design and location will be identified through future masterplanning.  
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East of Stevenage 

 

Introduction: 
 

12.1 This development comprises 600 dwellings on the eastern edge of Stevenage, within 

East Herts District. The Council has worked in a collaborative way with Stevenage 

and North Herts Councils, as well as HCC, in order to plan for necessary 

infrastructure provision, both on site and in the wider Stevenage area.  

 

 

  

Figure 17: East of Stevenage 

Key Diagram 
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Education Requirements: 

  

12.2 In itself the development would only need just over 1FE of provision for both primary 

and secondary needs. However, the site must be looked at in the context of 

educational capacity elsewhere in Stevenage.  

Education Delivery  

12.3 The development will make provision for a 2FE primary school which will meet the 

needs arising from the site, as well as a part of the undersupply elsewhere in 

Stevenage. 

12.4 With regards to secondary education, a new school is required in order to meet the 

needs of the wider Stevenage area, taking into account development on this site, but 

more importantly, larger scale development in Stevenage itself and on the edge of 

the town within North Herts. HCC has indicated that its preferred location for a new 

school is on the northern edge of the town, within North Herts. All four authorities are 

continuing discussions in order to find the most appropriate solution to this issue.    

Education Funding 

12.5 The development will provide a suitable level of financial contribution commensurate 

to the amount of development proposed. The rest of the funding for both primary and 

secondary education will be delivered through Section 106 agreements from other 

developments in Stevenage/on the edge of Stevenage within North Herts.  

 

 Transport Infrastructure: 

12.6 The site is well located to the existing road network in Stevenage with three accesses 

currently proposed on Gresley Way.   

Highways Infrastructure 

12.7 In terms of access, the two existing junctions with Uplands and The White Way would 

be upgraded to allow access to the site, while a new third access point, to the south 

of The White Way would also be provided.   

 

12.8 Beyond access arrangements, the only highways mitigation scheme that would be 

required is an upgrading of the existing Gresley Way/A602 roundabout.  

Highways Funding 

12.9 All required highways works will be funded by the developer.   
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Open Space and Green Infrastructure:  
 

12.10 The development will provide an amount of open space that is commensurate to the 

size of the development. The design and location will be identified through future 

masterplanning. The District Plan policy requires consideration of the need to 

provide cemetery space in this location.  
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East of Welwyn Garden City 

 

Introduction: 

  

13.1 This development of 2,550 homes is a cross boundary development located both 

within East Herts and Welwyn Hatfield. The proposals include 1,350 homes in East 

Herts with the remainder within Welwyn Hatfield. Given the nature of this site, a 

considerable amount of joint working has taken place between the two Councils in 

order to plan for infrastructure delivery.  

 

 

 

 

Figure 18: East of 

Welwyn Key 

Diagram 
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Education Requirements:  

13.2 There are a number of existing schools in Welwyn Garden City. However the size of 

the site requires new provision to be made. In order to cater for all educational 

requirements arising from the site, 5FE of primary provision is required, based on the 

standard calculation of 1FE per 500 dwellings.  

13.3 In order to support the development itself, and also wider needs in Welwyn Garden 

City, a site for a 6FE secondary school is also required.  

Education Delivery  

13.4 At present it is anticipated that the primary provision will be delivered across two 

sites. A 2FE school with early years provision will be delivered within Welwyn 

Hatfield, while a school of up to 3FE with early years provision will also be located in 

East Herts.  

 

13.5 The secondary provision will be delivered through a new school of up to 8FE in East 

Herts.   

Education Funding 

13.6 The need for the two primary schools is directly linked to the scale of proposed 

development. As such, the developers will deliver and fully fund these schemes. 

 

13.7  The secondary school will meet wider needs, beyond those emanating from the 

development itself. As such the land for the school will be provided, and a significant 

Section 106 contribution will be made towards the delivery of the school. The 

remaining funding will be delivered through Section 106 contributions from other 

development schemes in Welwyn Garden City.   

 

13.8 The phasing will be agreed as part of the Section 106 agreement which will form part 

of a future planning permission.  

 

Transport Infrastructure: 

13.9 The site is well located in close proximity to the strategic road network, particularly 

the A414 and A1(M). The B195 is routed through the middle of the development site. 

The site will form an extension to Welwyn Garden City which has a train station in the 

town centre.  
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Highways Infrastructure 

13.10 While a substantial amount of development is proposed for this location, it is not 

considered that strategic measures will be required in order to mitigate potential 

impacts on the highway network in the immediate vicinity of the site. Capacity 

issues with regards to the A414, particularly as it passes through Hertford, have 

been identified earlier in this document. However, while this development is located 

on the A414 corridor, the County Council is satisfied that eastward traffic 

movements towards Hertford would be limited. This has been evidenced by the 

developers own transport model which was agreed and signed off by HCC as 

Highways Authority.  

 

13.11 Upgrades to the two existing junctions on the A414 will be required (Birchall Lane 

and Holwell Lane), and there will also be a need for capacity upgrades to the B195.  

 

13.12 Along with other developments in the wider area, development in this location 

contributes to pressures on the A1(M), in particular Junctions 3 and 4. A need to 

upgrade these junctions has therefore been identified. The need for these works 

has been identified within the HCC 2050 Transport Vision.  

 

13.13 In addition, to highways measures, provision will be made for new bus services and 

walking and cycling. 

Highways Funding 

13.14 All of the required on site highways works, including access and the relevant 

upgrades to the A414 junctions and the B195, will be funded in full by the 

developers.  

 

13.15 Upgrades to Junctions 3 and 4 of the A1(M) are likely to require bids for national 

funding. In particular the works to the ‘Jack Oldings’ roundabout at Junction 4 is 

likely to cost in excess of £250 million.   

 

Open Space and Green Infrastructure:  
 

13.16 This development provides an opportunity to provide a significant amount of open 

space. With regards to strategic schemes, a large parkland will be created by 

utilising the former landfill part of the site within Welwyn Hatfield.  

 

13.17 In addition, the development will also benefit from its proximity to Panshanger Park 

which has recently been made accessible to the public. Upgrading of part of the 

Cole Green Way will also be delivered as part of this scheme.  
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13.18 The site will also make provision for playing pitches and play spaces as well as 

community orchards and allotments. The design and location will be identified 

through future masterplanning. 
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Gilston Area 

 

Introduction:  
 

14.1 The Gilston Area is a proposal for a large development of 10,000 homes, to be 

delivered in this Plan period and beyond. Building at this scale ensures that a 

considerable level of new infrastructure can be provided on site, while substantial 

financial contributions can also be made in relation to strategic off-site infrastructure. 

Given likely build out rates, it is anticipated that approximately 3,000 homes will be 

provided by the end of the Plan period in 2033, with the remainder coming forward 

after that date.  

 

14.2  Infrastructure provision in this location needs to be considered in light of the 

successful Harlow and Gilston Garden Town bid. As part of this ongoing work with 

our neighbouring authorities, an additional Infrastructure Delivery Plan for the Garden 

Town area will be prepared.  

 
 

Figure 19: Gilston 

Area Key Diagram 
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Education Requirements: 

14.3 The only existing schools located in close proximity to the proposed development 

area are either village primary schools or schools located within Harlow. There are 

capacity concerns with these schools, and as such, the Gilston Area development 

would need to deliver sufficient education provision, in order to meet all needs arising 

from the site.  

 

14.4 Based on the standard approach of providing 1FE per 500 new dwellings, a scheme 

of 10,000 homes would require 20 FE of provision for both primary and secondary 

education. However this development will take place over a significant period of time, 

and the pupils living in the houses that are occupied first are likely to have finished 

their education by the time the later phases of development are completed.  

 

14.5 A child yield model has therefore been utilised which uses assumptions based on 

housing type, size and tenure as well as phasing. This model identifies what the peak 

demand for education provision is likely to be over the lifetime of the development. 

Based on this approach, the required provision is for 14FE of secondary education 

and 15FE of primary education. This will need to be kept under review as more detail 

emerges through the masterplanning process with regards to the assumptions that 

have informed the model at this stage.      

Education Delivery  

14.6 The Gilston Area development concept is based around the delivery of seven 

villages. In terms of education, five of these villages will contain primary schools (3FE 

each), while two secondary schools of 7FE each will be provided in a suitable 

location. The primary schools will all include provision for early years education. 

Further work is required in order to identify the phasing of school places alongside 

the delivery of houses. However, school places will be available at the stage that the 

first homes are completed. The phasing will be agreed as part of the Section 106 

agreement which will form part of a future planning permission. 

Education Funding 

14.7 The cost of this education provision is identified within the table in Appendix H. The 

developers will fund the delivery of these facilities, and as such there are not 

considered to be any funding issues.  

 

Transport Infrastructure:  
 

14.8 Part of the reason why the Gilston Area is considered to be a sustainable location for 

growth is its proximity to the strategic road network. In particular, the A414 runs to the 
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south of the site, while the M11 is located just to the east. The site is also close to 

Harlow Town train station which has regular services to Cambridge and London 

Liverpool Street.  

Highways Infrastructure 

14.9 While the site is in proximity to major roads, it is clear that 10,000 homes in this 

location, in conjunction with other developments in the Harlow area, will have a 

significant impact on the highway network, including existing routes through Harlow. 

 

14.10 The Council has worked closely with Epping Forest and Harlow Councils as well the 

Essex and Hertfordshire County Councils and Highways England in order to identify 

the mitigation measures that would be required to deliver approximately 16,000 

homes in the wider Harlow area by 2033 (including 3,000 in the Gilston Area). Of 

primary importance is the delivery of a new Junction 7a on the M11. A planning 

application for this scheme was submitted by Essex County Council at the end of 

January and is expected to be decided by the end of June 2017. 

 

14.11 The remaining schemes are a package of measures, the timing of which will be 

considered in light of the identification and phasing of other developments in the 

Harlow area. The schemes include widening of the existing Stort crossing from the 

Eastwick roundabout to the Burnt Mill roundabout, provision of a second Stort 

crossing, and upgrade works to Junctions 7 and 8 of the M11. Works on specific 

junctions in Harlow itself have also been identified as being necessary. 

 

14.12 It is envisaged that the widening of the existing Stort crossing could facilitate the 

delivery of a sustainable transport corridor which would run from the Gilston Area, 

through the town centre, to potential new development to the south of Harlow, within 

Epping Forest District.  

 

14.13 In terms of need, the Second crossing would not be required until after the existing 

crossing had been widened. However, it is an aspiration of the joint working 

Councils to deliver the two schemes at the same time in order that provision for 

sustainable transport can be made from the earliest stages of development.  

 

14.14 It is likely that further mitigation measures would be required to deliver the full 

10,000 homes beyond the Plan period. A VISUM transport model run will be 

undertaken prior to the District Plan Examination which will assess the impact of this 

full development on the highway network. HCC is also undertaking similar 

modelling. The IDP will be updated to take account of these further measures which 

could include a Harlow Northern Bypass.   

 

14.15 At this stage, it is not possible to identify how these mitigation schemes will be 

phased as this is dependent on the location and timing of other developments 
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around Harlow. The delivery of these mitigation measures will be dealt with through 

the Garden Town IDP.  

 

14.16 In addition, to highways measures, provision will be made for new bus services and 

walking and cycling, including improved access to Harlow Town train station.  

 

Highways Funding 

14.17 All of the required on site highways works, including access, will be funded in full by 

the developers. The strategic mitigation schemes identified above will be delivered 

through a mixture of Section 106 contributions, of which Gilston would be expected 

to provide a significant amount being the largest proposed development, and 

funding from national sources including Road Investment Strategy Funding. The 

schemes are not all fully funded at present; however the Council will continue to 

work with our neighbouring authorities, the County Councils and Highways England 

in order to apply for different funding streams. This is likely to include discussions 

with the Government as part of the Garden Town proposals.   

 

Open Space and Green Infrastructure:  
 

14.18 Given the size of the Gilston Area development, it provides a unique opportunity to 

deliver a substantial amount of publicly accessible green space. As identified within 

the District Plan (Policy GA1), the northern portion of the site will be used to provide 

Figure 20 
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new parklands which will include the existing Hunsdon Airfield. Within the area to be 

developed, there will be numerous green spaces and play areas as well as publicly 

accessible sports pitches and allotments. The design and location of these facilities 

will be identified through future masterplanning. There is also potential to improve 

access to the Stort Valley area, which lies outside of the development site.  

 

14.19 One of the principles of development in this location is that the ownership of the 

parklands, open spaces and other community assets will be transferred to a 

Community Trust or equivalent which will provide protection in terms of ensuring 

that further development beyond the 10,000 does not take place. Again, the details 

of this process will be confirmed at a later stage. 

 

14.20 The District Plan policy also requires consideration of the need to provide cemetery 

space in this location. 

 

Other Infrastructure: 
 

14.21 A considerable amount of further infrastructure will be provided on site, directly 

funded in full by the developers. A list is provided in Appendix H. However, it will 

include health facilities, community centres, places of worship, libraries, recycling 

facilities and a police station.  
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Rural Area 

 

 

 

 

15.1 A limited amount of development has been identified for the rural area within the 

District Plan. A minimum of 500 dwellings will be delivered over the Plan period, 

largely focused on villages classified as ‘Group 1’ within the Rural Area Beyond the 

Green Belt.  

Figure 21: Rural Area Key Diagram 
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15.2 Given the limited scale of development proposed for these locations, it not 

considered necessary to identify specific infrastructure schemes that may be 

required.  

 

15.3 Proposals will be considered on a case by case basis as and when a planning 

application is submitted. Any development proposal would need to be considered to 

be acceptable in highways terms. Certain schemes may require highways works in 

relation to access. 

 

15.4 In addition, there are known constraints with regards to school capacity in certain 

villages and again this issue should be considered by the County Council as part of 

the planning application process.  
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Appendices 
 



 
78 

Appendix A: Bishop’s Stortford 

Town Wide Infrastructure  

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Transport Widening of Station Road Bridge to 
provide safe access for pedestrians 
and cyclists  

HCC Unknown Unknown Unfunded 
 
It is likely that this scheme 
would be delivered through 
S106 contributions. However, 
the funding arrangements have 
not been confirmed yet.  

The emerging Bishop’s Stortford Town Centre 
Planning Framework seeks to address vehicular, 
pedestrian and cycle movements in the town 
centre. It is therefore likely that the IDP will need 
to be updated to reflect the outputs of that study 
in due course. The study area includes proposed 
development sites including the Goods Yard, 
Causeway/Old River Lane and the Mill Site. 

Transport  Bus Priority measures along London 
Road into town centre 

HCC Unknown Unknown Unfunded 
 
It is likely that this scheme 
would be delivered through 
S106 contributions. However, 
the funding arrangements have 
not been confirmed yet. 

The emerging Bishop’s Stortford Town Centre 
Planning Framework seeks to address vehicular, 
pedestrian and cycle movements in the town 
centre. It is therefore likely that the IDP will need 
to be updated to reflect the outputs of that study 
in due course. The study area includes proposed 
development sites including the Goods Yard, 
Causeway/Old River Lane and the Mill Site. 

Community 
Facilities  

Possible expansion of health facilities 
in accordance with CCG requirements  

NHS N/A N/A N/A Capacity constraints with existing GP surgeries in 
the town are well known. Haymeads, Parsonage 
and Bishop’s Park surgeries are all ‘severely 
constrained’, while South Street and Church 
Street surgeries have ‘limited capacity’. It should 
be noted that the planning permission for 
Bishop’s Stortford North includes provision of a 
3,000 sq m health facility. 

BISH4: Reserve Secondary School Site, Hadham Road 

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Transport Sustainable transport measures that 
include walking and cycling and 
enhanced passenger transport 
services 

Developer/HC
C 

N/A 
 
 

2017-2022 Funded  
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Detailed design issues such as those related to 
enhancements to walking and cycling and other 
sustainable transport measures will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy. 

Green 
Infrastructure  

Green Infrastructure, Play areas and 
public amenity green space 

Developer N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy. 

Community 
Facilities  

Retention and enhancement of outdoor 
playing pitches on the western parcel 
of the site. 

Developer N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

This is dependent on further discussions with 
HCC and the way in which they wish to progress 
the current planning applications. 
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BISH5: Bishop’s Stortford South 

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Education  2FE primary school with potential to 
expand to 3FE, including Early Years 
facilities.   

Developer/HC
C 

£7,500,000 2017-2022 Partially Funded  
 
The developer will be required 
to deliver a significant amount 
of funding towards provision of 
the school, commensurate with 
the size of the development 
(1.5FE). HCC will consider how 
the remaining costs should be 
funded. 

 

Education A 6FE secondary school with potential 
to expand to 8FE. 

Developer/HC
C 

£20,000,000 2017-2022 Partially Funded  
 
The developer will be required 
to deliver a significant amount 
of funding towards provision of 
the school, commensurate with 
the size of the development 
(1.5FE). HCC will consider how 
the remaining costs should be 
funded. 

The new school facility in this location may 
accommodate a re-located Bishop’s Stortford 
High School. If so, the profits made from 
residential development of the existing High 
School site may provide the necessary residual 
funding for this scheme. 

Transport Various access arrangements and 
local junction upgrades including: 
priority junctions on Obrey Way, a 
roundabout on St. James Way, a 
roundabout at the Whittington 
Way/Bishop’s Avenue junction and 
improvements to the existing London 
Road/Whittington Way junction.    

HCC N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

The detailed design for these works will be 
considered through the masterplanning/planning 
application stage.  

Transport Sustainable transport measures that 
include walking and cycling and 
enhanced passenger transport 
services 

Developer/HC
C 

N/A 
 
 

2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required.  

Detailed design issues such as those related to 
enhancements to walking and cycling and other 
sustainable transport measures will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

Utilities  Upgrades to local sewerage 
infrastructure  

Thames Water Unknown 2017-2022 Funded – Subject to Further 
Work to Identify Costs 
 
The funding of upgrades to the 
sewerage network must be 
provided by the developer and 
Thames Water. A drainage 
strategy is required in order to 
identify costings. While potential 
costs are currently unknown, 
there is not a requirement to 
find alternative sources of 
funding.  

This item is in response to Thames Water’s 
representations on the Pre-Submission District 
Plan which identified that a number of proposed 
allocations may not have sufficient capacity to 
cater for development, and therefore upgrades 
could be required. The details of required work 
will be dealt with through drainage strategies at 
the planning application stage. It should be noted 
that Thames Water has a legal obligation to 
ensure that developments are served by sufficient 
infrastructure.  

Green Green Infrastructure, Play areas and Developer N/A 2017-2022 Funded Detailed design issues such as those related to 



 
80 The East Herts Infrastructure Delivery Plan 

Infrastructure  public amenity green space  
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

BISH6: Bishop’s Stortford High School Site 

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Education Expansion of Thorley Hill Primary 
School by 1FE 

HCC £3,000,000 2017-2022 Unfunded 
 
There is not currently any 
funding arrangements secured 
for this scheme.  

This development is dependent on the re-location 
of the existing High School to a new site at 
BISH5: Bishop’s Stortford South.  If this does 
occur, the profits made from residential 
development of the existing High School site may 
provide the necessary residual funding for this 
scheme. 
 
It should also be noted that HCC is currently 
consulting on proposals to expand St Joseph’s 
Catholic Primary School by 0.5FE.  

Community 
Facilities  

Retention and enhancement of outdoor 
playing pitches on the western parcel 
of the site.  

Developer N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

This development is dependent on the re-location 
of the existing High School to a new site at 
BISH5: Bishop’s Stortford South.   

Transport Sustainable transport measures that 
include walking and cycling and 
enhanced passenger transport 
services 

Developer/HC
C 

N/A 
 
 

2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required.  

Detailed design issues such as those related to 
enhancements to walking and cycling and other 
sustainable transport measures will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

Green 
Infrastructure  

Green Infrastructure, Play areas and 
public amenity green space 

Developer N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 
 
 
 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

BISH7: The Goods Yard 

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Transport Passenger Transport Interchange and 
parking provision at Bishop's Stortford 
railway station  

Developer/Net
work Rail 

Unknown 2017-2022 Funded 
 
These measures would be 

A planning application for the Goods Yard has 
been submitted but hasn’t yet been determined 
by the Council. Consideration of this site forms 
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delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

part of the emerging Bishop’s Stortford Town 
Centre Planning Framework.  

Transport Pedestrian and cycle routes from  
Goods Yard to  town centre and station 
via Anchor Street Leisure Park 

Developer/HC
C 

Unknown 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

Transport Enhanced passenger transport 
services to the town centre and the 
station including the creation of a 
sustainable route through the site  

Developer/HC
C 

Unknown 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

Green 
Infrastructure  

Green Infrastructure, Play areas and 
public amenity green space 

Developer N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

BISH8: The Causeway/Old River Lane  

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

      This site is now in Council ownership and 
consideration is being given to the type of 
development that should be provided, along with 
any necessary supporting infrastructure. 
However, it likely that a mix of uses will be 
provided including residential, retail and 
community uses. The IDP can be updated to 
reflect the outcome of these discussions in due 
course.  

BISH9: East of Manor Links 

Transport Sustainable transport measures which 
encourage walking and cycling through 
the site, including the provision of a 
new pedestrian crossing point on 
Dunmow Road 

Developer N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

Detailed design issues such as those related to 
enhancements to walking and cycling and other 
sustainable transport measures will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

Green 
Infrastructure 

Green Infrastructure, Play areas and 
public amenity green space. 

Developer N/A 2017-2022 Funded 
 

Detailed design issues such as those related to 
green infrastructure and open space will be 
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These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

BISH10: The Mill Site 

Transport New footbridge to facilitate pedestrian 
access to the town centre over the 
river Stort 

Developer/Can
als and Rivers 
Trust 

Unknown 2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

The delivery of this site is dependent on the re-
location of existing uses. Consideration of this site 
forms part of the emerging Bishop’s Stortford 
Town Centre Planning Framework. 

Transport  Pedestrian and cycle friendly route 
between the station to the south of the 
site along Dane Street towards new 
crossing over Stort 

Developer Unknown 2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

Detailed design issues such as those related to 
enhancements to walking and cycling and other 
sustainable transport measures will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

Green 
Infrastructure 

Green Infrastructure, Play areas and 
public amenity green space. 

Developer N/A 2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     
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Appendix B: Buntingford 

Town Wide Infrastructure  

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Education 2FE First School  HCC £7,500,000 By 2019 Partially Funded 
 
HCC considers that sufficient 
Section 106 contributions have 
been collected in order to 
purchase a suitable site. HCC is 
also considering how the 
remaining costs could be 
funded including applying for 
funding from the Department for 
Education.   

It should be noted that HCC is currently 
consulting on a proposal to expand Millfield First 
School by 0.5FE 

Education Expansion of Edwinstree Middle 
School 

HCC Unknown 2017-2027 Partially Funded 
 
Section 106 contributions have 
been secured towards Middle 
tier education needs. However, 
it is not clear at present how the 
remainder would be funded.  
 

The priority for Buntingford is the delivery of a 
new First School. Further capacity for Middle and 
Upper tier education is a longer term requirement.  

Education  Expansion of Freman College HCC Unknown 2017-2027 Partially Funded 
 
Section 106 contributions have 
been secured towards Upper 
tier education needs. However, 
it is not clear at present how the 
remainder would be funded.  
 

The priority for Buntingford is the delivery of a 
new First School. Further capacity for Middle and 
Upper tier education is a longer term requirement. 
The maximum expansion potential for Freman 
College is up to 10FE.  

Transport Upgrades to A10/London Road 
roundabout 

HCC £1,960,000 2017-2022 Funded 
 
This scheme has secured 
funding from the Hertfordshire 
Local Enterprise Partnership.  

 

Transport Dualling of A10 southbound HCC Unknown 2022-2033 Unfunded 
 
There is not currently any 
funding arrangements secured 
for this scheme. 

 

Community 
Facilities  

Possible expansion of health facilities 
in accordance with CCG requirements 

NHS N/A N/A N/A  
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Appendix C: Hertford 

Town Wide Infrastructure  

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Education Expansion of Hollybush Primary 
School by 1FE  

HCC £3,000,000 2017-2022 Partially Funded 
 
Development to the west of 
Hertford, comprising 500 
dwellings would result in a 
requirement to deliver 1FE of 
additional education. Section 
106 contributions from these 
schemes should provide a 
significant amount of funding – 
however this is subject to 
negotiation at the planning 
application stage.   
 

 

Community 
Facilities 

Possible expansion of health facilities 
in accordance with CCG requirements 

NHS N/A N/A N/A  

Transport  Bus priority measures along A119 and 
A414 

HCC Unknown 2027 onwards Unfunded 
 
There is not currently any 
funding arrangements secured 
for this scheme. 

This is a long term aspiration that could only be 
delivered following the implementation of a 
strategic highways solution (such as a bypass) in 
Hertford.  Delivery of a bypass would free up 
capacity on existing routes in the town, potentially 
allowing the delivery of bus priority measures.  

Transport Access improvements at Hertford 
North railway station to include a new 
bus interchange. 

Network Rail Unknown Unknown Unfunded 
 
There is not currently any 
funding arrangements secured 
for this scheme. However, it is 
likely that Network Rail would 
deliver this scheme. 

 

HERT2: Mead Lane Area  

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Transport   Upgrade existing footways on Mead 
Lane to 3m pedestrian/cycleway to the 
south side of Mead Lane in addition to 
improvements to the towpath and links 
with the adjoining area and the town 
centre (in particular addressing links to 
Hartham Common and Kings Meads) 

Developer/HC
C 

N/A 2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

These measures are contained within the 
adopted Mead Lane Urban Design Framework.  

Transport The widening of Marshgate Drive to 
allow for improved vehicular and 
pedestrian access and car parking/car 
share scheme to be delivered within a 
Green Streets approach 

Developer/HC
C 

N/A 2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

These measures are contained within the 
adopted Mead Lane Urban Design Framework. 

Transport Hertford East Station access 
improvements / new station 

Network Rail Unknown 2022-2027 Unfunded 
 

These measures are contained within the 
adopted Mead Lane Urban Design Framework. 
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interchange There is not currently any 
funding arrangements secured 
for this scheme. However, it is 
likely that Network Rail would 
deliver this scheme. 

Green 
Infrastructure 

Green Infrastructure, Play areas and 
public amenity green space. 

Developer N/A 2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

HERT3: West of Hertford (North of Welwyn Road, and West of Thieves Lane) 

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Transport Pedestrian/cycle routes between 
Hertford West site and Perrett Gardens 
(North of Welwyn Road site only) and 
new shared footway/cycleway along 
Welwyn Road 

Developer/HC
C 

N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Detailed design issues such as those related to 
enhancements to walking and cycling and other 
sustainable transport measures will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

Transport  Enhanced passenger transport 
services to include new bus stops on 
B1000 Welwyn Road 

HCC N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Green 
Infrastructure 

Green Infrastructure, Play areas and 
public amenity green space. 

Developer N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

HERT4: North of Hertford  

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Utilities  Upgrades to local sewerage 
infrastructure  

Thames Water Unknown 2017-2022 Funded – Subject to Further 
Work to Identify Costs 
 
The funding of upgrades to the 
sewerage network must be 
provided by the developer and 
Thames Water. A drainage 
strategy is required in order to 
identify costings. While potential 
costs are currently unknown, 
there is not a requirement to 
find alternative sources of 

This item is in response to Thames Water’s 
representations on the Pre-Submission District 
Plan which identified that a number of proposed 
allocations may not have sufficient capacity to 
cater for development, and therefore upgrades 
could be required. The details of required work 
will be dealt with through drainage strategies at 
the planning application stage. It should be noted 
that Thames Water has a legal obligation to 
ensure that developments are served by sufficient 
infrastructure.  
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funding. 

Transport Old Cross Junction improvements  HCC Unknown 2017-2022 Funded/ Partially Funded 
 
The developer will make a 
Section 106 contribution 
towards this scheme. Whether 
that amount will be sufficient to 
deliver the improvements is not 
currently known. If not, then 
alternative funding sources will 
need to be explored. However, 
the junction is constrained by 
listed buildings, and as such, 
options for improvements are 
likely to be limited.      

 

Green 
Infrastructure 

Green Infrastructure, Play areas and 
public amenity green space. 

Developer N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

HERT5: South of Hertford 

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Transport  Upgrade pedestrian and cycle way 
along Mangrove Road to Simon Balle 
School and towards the town centre 

Developer/HC
C 

Unknown 2017-2021 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

Detailed design issues such as those related to 
enhancements to walking and cycling and other 
sustainable transport measures will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

Green 
Infrastructure 

Green Infrastructure, Play areas and 
public amenity green space. 

Developer N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     
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Appendix D: Sawbridgeworth 

Town Wide Infrastructure  

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Community 
Facilities 

Possible expansion of health facilities 
in accordance with CCG requirements 

NHS N/A N/A N/A  

Education Expansion of Leventhorpe School by 
2FE 

Leventhorpe 
School/HCC 

£6,500,000 2017-2022 Partially Funded 
 
This scheme is being led by 
Leventhorpe School which is an 
Academy. The school is funding 
part of the work itself; however 
most of the funding would come 
from other sources subject to a 
current bidding process. Subject 
to the outcome of that process, 
the scheme is considered to be 
partially funded but this will be 
kept under review.  

 

Education Expansion of Mandeville Primary 
School by 1FE 

HCC £3,000,000 2017-2022 Partially Funded 
 
Development on three sites in 
the town, comprising 500 
dwellings in total, would result in 
a requirement to deliver 1FE of 
additional education. Section 
106 contributions from these 
schemes should provide a 
significant amount of funding – 
however this is subject to 
negotiation at the planning 
application stage.   

 

 SAWB2: Land North of West Road & SAWB3: Land South of West Road 

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Utilities  Upgrades to local sewerage 
infrastructure  

Thames Water Unknown 2017-2022 Funded – Subject to Further 
Work to Identify Costs 
 
The funding of upgrades to the 
sewerage network must be 
provided by the developer and 
Thames Water. A drainage 
strategy is required in order to 
identify costings. While potential 
costs are currently unknown, 
there is not a requirement to 
find alternative sources of 
funding.  

This item is in response to Thames Water’s 
representations on the Pre-Submission District 
Plan which identified that a number of proposed 
allocations may not have sufficient capacity to 
cater for development, and therefore upgrades 
could be required. The details of required work 
will be dealt with through drainage strategies at 
the planning application stage. It should be noted 
that Thames Water has a legal obligation to 
ensure that developments are served by sufficient 
infrastructure.  

Transport Footway/cycleway from West Road to 
Mandeville School and Leventhorpe 
School (SAWB2 only) 

Developer £30,000 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 

Detailed design issues such as those related to 
enhancements to walking and cycling and other 
sustainable transport measures will be 
considered at the detailed design stage through a 
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part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

Transport Footway enhancements along 
southern side of West Road (SAWB3 
only) 

HCC Unknown 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

Detailed design issues such as those related to 
enhancements to walking and cycling and other 
sustainable transport measures will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

Transport Signalisation of  A1184/West 
Road/Station Road junction 

HCC £175,000 2017-2022 Funded 
 
This scheme will be funded 
jointly by the two sites.  
 

Site SAWB4 would also be required to provide 
funding to deliver this scheme if it comes forward 
for development earlier than 2022-2027 as 
currently anticipated.  

Transport Signalisation of A1184/High Wych 
Road junction 

HCC £175,000 2017-2022 Funded 
 
This scheme will be funded 
jointly by the two sites.  
 

Site SAWB4 would also be required to provide 
funding to deliver this scheme if it comes forward 
for development earlier than 2022-2027 as 
currently anticipated. 

Green 
Infrastructure 

Green Infrastructure, Play areas and 
public amenity green space. 

Developer N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

SAWB4: Land North of Sawbridgeworth 

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Utilities  Upgrades to local sewerage 
infrastructure  

Thames Water Unknown 2022-2027 Funded – Subject to Further 
Work to Identify Costs 
 
The funding of upgrades to the 
sewerage network must be 
provided by the developer and 
Thames Water. A drainage 
strategy is required in order to 
identify costings. While potential 
costs are currently unknown, 
there is not a requirement to 
find alternative sources of 
funding. 

This item is in response to Thames Water’s 
representations on the Pre-Submission District 
Plan which identified that a number of proposed 
allocations may not have sufficient capacity to 
cater for development, and therefore upgrades 
could be required. The details of required work 
will be dealt with through drainage strategies at 
the planning application stage. It should be noted 
that Thames Water has a legal obligation to 
ensure that developments are served by sufficient 
infrastructure.  

Transport Sustainable transport measures that 
include walking and cycling and 
enhanced passenger transport 
services 

Developer/HC
C 

N/A 
 
 

2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required.  

Detailed design issues such as those related to 
enhancements to walking and cycling and other 
sustainable transport measures will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     
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Green 
Infrastructure  

Green Infrastructure, Play areas and 
public amenity green space 

Developer N/A 2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     
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Appendix E: Ware 

WARE2: North and East of Ware   

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Transport Spine Road (Widbury Hill to 
A1170/A10) 

Developer/HC
C 

£6,000,000 2022-2027  Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Provision of the Spine Road through the site, 
connecting to the A10 junction, is essential both 
in terms of serving the site itself, but also to 
reduce impact on existing roads.   

Transport Bus Services HCC Unknown 2027-2033 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

The cost of extending bus services to serve the 
site is subject to further discussions with HCC. It 
is also likely that the services would need to be 
‘forward funded’ by the developer for a period of 
time until they become self-sufficient in the later 
development phases.  

Transport Crossing point improvements Developer/HC
C 

£30,000 2022-2033 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Transport Rush Green Roundabout 
Improvements – additional lane on 
northern slip road approaching 
roundabout.  

HCC £200,000 2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

This scheme will provide some capacity 
improvements on the roundabout. However, the 
junction suffers from substantial congestion 
issues at different time, linked to use of 
McDonalds and the petrol station. At present, 
there isn’t an identified solution to this wider 
problem but the Council will continue to work with 
HCC to consider this issue.  

Utilities  New foul sewer  Thames Water £5,000,000 2022-2037 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

This scheme is essential in order to overcome 
constraints with the existing sewerage network.  

Utilities  Off-site gas upgrades Utility 
Company  

£450,000 for a 
1,000 home 
scheme 
 
£650,000 for a 
1,500 home 
scheme 

2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
 

 

Utilities  Off-site electricity upgrades  Utility 
Company 

£375,000 for a 
1,000 home 
scheme 
 

2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
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£550,000 for a 
1,500 home 
scheme 

part of the planning permission. 
As such no additional funding is 
expected to be required. 

Utilities  Off-site water connection upgrades Utility 
Company  

£150,000 for a 
1,000 home 
scheme 
 
£250,000 for a 
1,500 home 
scheme 

2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Education Primary Education for 2FE school 
(1,000 homes)with potential to expand 
to 3FE/expansion of Priors Wood by 
1FE (1,500 homes). With Early Years 
provision.  

Developer/HC
C 

£7,500,000 for 
2FE. 
 
Further 
£3,000,000 to 
deliver 
additional 1FE 

2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

The initial 2FE would be delivered on a new 
primary school site to serve a development of 
1,000 homes. Should the additional 500 homes 
be delivered then a further 1FE would be 
required. This could be delivered by expanding 
the new school by 1FE or by expanding the 
existing Priors Wood Primary School by 1FE.   

Education  Nursery facilities  Developer £3,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Education New 6FE secondary school with 
potential to expand to 8FE 

Developer/HC
C 

£20,000,000  2017-2022 Partially Funded  
 
The developer will be required 
to deliver a significant amount 
of funding towards provision of 
the school, commensurate with 
the size of the development 
(2FE for a 1,000 home scheme 
or 3FE for a 1,500 home 
scheme). The proposed 
developments in Hertford will be 
expected to provide Section 106 
contributions towards this 
scheme. HCC will consider how 
any remaining costs should be 
funded.  

Delivery of a new secondary school in this 
location to meet the needs of the wider Hertford 
and Ware catchment is the preferred solution. It is 
recognised that this development will come 
forward later than developments in Hertford. 
Therefore the most appropriate solution would be 
to provide this school site ahead of development 
of the wider site in order to cater for earlier 
planned development in Hertford. 
 
If this school cannot be delivered earlier, then it is 
likely that HCC would wish to consider the 
expansion of one or more existing secondary 
schools in Hertford. This situation will be kept 
under review.  

Community 
Facilities 

Town centre improvements TBC £2,500,000 2027-2033 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

The nature of these improvements will be 
considered through the planning application 
process.  

Community 
Facilities 

GP surgery  NHS £2,000,000 2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 

The size and design of this facility will need to be 
agreed with the NHS through the masterplanning 
process.  
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As such no additional funding is 
expected to be required. 
 
 

Community 
Facilities 

Community Centre Developer £1,000,000 2022-2033 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Community 
Facilities/Gree
n Infrastructure  

Indoor and outdoor sports facilities 
(which may be shared use) to include, 
junior football and mini soccer pitches; 
and all other green space on site 
including a cemetery if there is a 
demonstrable need.    

Developer/Spo
rt England 

£7,500,000 for 
a 1,000 home 
scheme 
 
£11,250,000 
for a 1,500 
home scheme 

2022-2033 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Transport Shared footway/cycleway between 
site, High Oak Road area and Wodson 
Park 

Developer/HC
C 

£325,000 2022-2033 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Detailed design issues such as those related to 
enhancements to walking and cycling and other 
sustainable transport measures will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     
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Appendix F: East of Stevenage  

EOS1: East of Stevenage   

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Transport 3x roundabouts on Gresley Way for 
site access 

Developer/HC
C 

 N/A 2017-2022  Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Transport The provision of cycle-ways and 
footways that provide links into 
Stevenage including existing cycle 
networks 

Developer/HC
C 

 N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Transport Upgrade to Gresley Way/A602 
Junction 

HCC £425,000 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Education Education provision - 2FE Primary 
School with Early Years provision  

Developer/HC
C 

£7,500,000 2017-2022 Partially Funded  
 
The developer will be required 
to deliver a significant amount 
of funding towards provision of 
the school, commensurate with 
the size of the development 
(1.2FE based on 600 
dwellings). HCC will consider 
how any remaining costs should 
be funded. 

In addition to primary education, the developer 
would be expected to make a Section 106 
contribution towards secondary education needs, 
commensurate to the size of the development. 
The site forms a relatively small proportion of new 
development in the Stevenage area which 
cumulatively leads to a need for a new 6-8FE 
school. HCC’s preference is for this to be 
provided on the northern edge of Stevenage as 
part of new development in North Herts District. 
The Council will continue to work with Stevenage, 
North Herts and HCC on this issue.  

Green 
Infrastructure 

Green Infrastructure, Play areas and 
public amenity green space. 

Developer N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

Community 
facilities 

GP surgery and provision for pharmacy 
and dentist.   

CCG/NHS 
Provider 

Unknown   2017-2022 Partially Funded  
 
It is likely that the developer 
would fund this scheme in its 
entirety. However, the size of it 
is subject to discussions with 
the NHS and the cost is 
unknown. It is therefore 
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cautiously identified as partially 
funded at present.  

Utilities  Upgrades to local sewerage 
infrastructure  

Thames Water Unknown 2017-2022 Funded – Subject to Further 
Work to Identify Costs 
 
The funding of upgrades to the 
sewerage network must be 
provided by the developer and 
Thames Water. A drainage 
strategy is required in order to 
identify costings. While potential 
costs are currently unknown, 
there is not a requirement to 
find alternative sources of 
funding. 

This item is in response to Thames Water’s 
representations on the Pre-Submission District 
Plan which identified that a number of proposed 
allocations may not have sufficient capacity to 
cater for development, and therefore upgrades 
could be required. The details of required work 
will be dealt with through drainage strategies at 
the planning application stage. It should be noted 
that Thames Water has a legal obligation to 
ensure that developments are served by sufficient 
infrastructure.  
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Appendix G: East of Welwyn Garden City 

EWEL1: East of Welwyn Garden City   

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Transport  Alignment of A414/Holwell Lane 
roundabout 

HCC £140,000 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Transport A414/B195 Birchall Lane/ Cole Green 
Lane Roundabout improvements 

Developer/HC
C 

£2,300,000 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Transport Roundabouts on Birchall/Cole Green 
Lane for access 

Developer/HC
C 

£850,000 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Transport Enhanced pedestrian and cycle 
linkages 

Developer N/A 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Utilities  Off-site utilities upgrades Developer/Ser
vice Provider 

£4,700,000 2017-2033 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Education Primary School up to 3FE.  Developer/HC
C 

Up to 
£11,000,000 
for 3FE 

2017 - 2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

The overall development will comprise 2,550 
homes with 1,350 in East Herts and the remaining 
1,200 in Welwyn Hatfield. In order to meet the 
needs of the development as a whole, two 
primary schools will be delivered, one in each 
administrative area.  

Education Secondary School up to 8FE.  Developer/HC
C 

Up to 
£25,000,000 
for 8FE 

2017 - 2022 Partially Funded  
 
The developer will be required 
to deliver a significant amount 
of funding towards provision of 
the school, commensurate with 

This school will meet the needs of the whole site 
with the potential to meet some of the wider 
needs in the Welwyn Garden City area.  
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the size of the development 
(approximately 5FE based on 
2,550 homes). HCC will 
consider how any remaining 
costs should be funded. 

Community 
facilities 

Library facilities Developer/HC
C 

£300,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Community 
facilities 

GP surgery and provision for 
pharmacies and dentists.   

CCG/NHS/Dev
eloper 

£3,500,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Community 
facilities 

Community Centre Developer £450,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Green 
Infrastructure 

Green Infrastructure, Play areas and 
public amenity green space. 

Developer £8,000,000 2017-2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     
 
This will include the formal Country Park which 
will form the centre of the overall development.  

Transport Improvements to National Cycle 
Network 61 cycle route into Hertford  

HCC Unknown 2022 onwards Partially Funded  
 
The developer will be required 
to deliver a Section 106 
contribution towards the funding 
of improvements to the Cole 
Green Way 

The scope of these works is yet to be determined.  

Utilities  Upgrades to local sewerage 
infrastructure  

Thames Water Unknown 2022 onwards Funded – Subject to Further 
Work to Identify Costs 
 
The funding of upgrades to the 
sewerage network must be 
provided by the developer and 
Thames Water. A drainage 
strategy is required in order to 
identify costings. While potential 
costs are currently unknown, 

This item is in response to Thames Water’s 
representations on the Pre-Submission District 
Plan which identified that a number of proposed 
allocations may not have sufficient capacity to 
cater for development, and therefore upgrades 
could be required. The details of required work 
will be dealt with through drainage strategies at 
the planning application stage. It should be noted 
that Thames Water has a legal obligation to 
ensure that developments are served by sufficient 
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there is not a requirement to 
find alternative sources of 
funding. 

infrastructure.  
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Appendix H: Gilston Area (Figures based on the full scheme of 10,000 houses) 

GA1: Gilston Area  

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Transport Widening of Central crossing over 
River Stort from Eastwick Roundabout 
to Burnt Mill Roundabout.  

HCC/ECC £16,000,000 2022-2027 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

The existing crossing will be widened to provide 
extra capacity in the earlier stages of 
development. If provided in advance of the 
Second Crossing, the extra capacity would be for 
car borne traffic only. Following provision of the 
Second Crossing, part of the existing crossing 
could be retro-fitted to facilitate sustainable forms 
of transport.  
 
However, the joint working Councils have an 
aspiration to deliver the Second Crossing earlier, 
at the same time as the widened crossing. This 
would allow provision for sustainable transport on 
the existing crossing from the earliest stages of 
development, thus providing a better chance of 
encouraging residents to use non-car forms of 
travel.  
 
Either way, the sustainable transport element of 
the existing crossing will form the northern section 
of the sustainable transport corridor, running from 
the Gilston Area, through Harlow Town Centre, to 
potential new development on the southern side 
of the town within Epping Forest District.  

Transport New Second Stort Crossing to the east 
of the existing crossing 

HCC/ECC £50,000,000 2027-2033 Funded 
 
The provision of this crossing is 
largely as a result of the Gilston 
Area development. As such the 
development would be 
expected to fund the majority, if 
not the entirety, of the scheme. 
Other developments in the 
Harlow area could be expected 
to provide contributions to this 
scheme depending on the 
timing of their delivery. This 
issue should be considered as 
part of the Garden Town bid 
and the IDP that will be 
prepared for that area.  

An eastern crossing is the preferred option as it 
would reduce traffic flows on the western section 
of Edinburgh Way in Harlow. However, if the land 
required cannot be secured then a second option 
is to provide a crossing to the west of the existing.  

Transport  Hammarskjold/Fifth Avenue/Velizy 
Avenue ‘Longabout’ 

ECC £5,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 
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Transport Second Avenue/Velizy Avenue 
‘Throughabout’ 

ECC £4,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Transport A414 Edinburgh Way/Howard Way 
improvement scheme 

ECC £5,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Transport A414 Edinburgh Way/Retail Park 
junction improvement 

ECC £2,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Transport  Amwell Roundabout HCC £4,200,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

There is potential to make this junction a 
‘throughabout’ with priority given to traffic using 
the A414 but this is subject to further transport 
modelling.  

Transport Access arrangements  Developer/HC
C 

Unknown 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

There will be four site accesses for the full 10,000 
home development. The main access will be off 
the existing Eastwick roundabout junction with a 
second on Eastwick Road to access the eastern 
part of the development. Two further access on 
the A414 will be located to the west of the existing 
Stort Crossing.  

Transport Improved access to Harlow Town 
Station and Adjoining Areas 

ECC/HCC £2,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Transport Pedestrian/Cycle improvements (off 
site) 

HCC/ECC £1,200,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Detailed design issues such as those related to 
enhancements to walking and cycling and other 
sustainable transport measures will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     

Utilities Water infrastructure  Thames Water £17,500,000 2022 Funded 
 
These measures would be 

Note that this figure includes on-site works in 
addition to off site.  
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delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Utilities  Sewerage infrastructure  Thames Water £17,500,000 2022 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Note that this figure includes on-site works in 
addition to off site.  

Utilities  Electricity Infrastructure  Utility Provider £29,000,000 2022 onwards  Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Note that this figure includes on-site works in 
addition to off site.  

Utilities  Gas Infrastructure  Utility Provider  £16,000,000 2022 onwards  Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Note that this figure includes on-site works in 
addition to off site.  

Utilities Telecommunications Infrastructure  Utility Provider £7,500,000 2022 onwards  Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Note that this figure includes on-site works in 
addition to off site.  

Green 
Infrastructure 

Green Infrastructure, Country parks, 
Play areas, public amenity green 
space and cemetery if there is a 
demonstrable need.    

Developer £47,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Detailed design issues such as those related to 
green infrastructure and open space will be 
considered at the detailed design stage through a 
site masterplan. However, the need for such 
measures is a requirement within the District Plan 
policy.     
 
Much of the green space on the site will be 
transferred to community ownership through 
establishment of a Community Trust or equivalent 
mechanism.  

Green 
Infrastructure  

Off site infrastructure  Developer £5,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Much of this funding will help deliver significant 
enhancements to the Stort Valley corridor which 
is located outside of the development area.  

Education 6x Crèche facilities Developer/Ser
vice Provider 

£1,100,000 2022 onwards Funded 
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These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

Education 5x 3FE Primary School provision  Developer/HC
C 

£51,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Education 14 FE Secondary School provision Developer/HC
C 

£50,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

This provision is likely to be in the form of two 
Secondary schools, subject to further discussions 
with HCC.  

Community 
Facilities 

2x Primary Care Health Centres 
including provision for GP surgeries, 
pharmacies and dentists.   

Developer/NH
S 

£18,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

The nature of these facilities is subject to further 
advice from the NHS.  

Community 
Facilities 

Community Centres  Developer £4,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Community 
Facilities 

Libraries Developer/HC
C 

£1,000,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Community 
Facilities 

Police Station Developer/Hert
fordshire 
Constabulary 

£500,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Community 
Facilities 

Places of worship Developer/Ser
vice Provider 

£1,500,000 2022 onwards Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
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As such no additional funding is 
expected to be required. 

Transport Bus Services Developer/HC
C 

£7,000,000 2022-2033 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Waste 
Management 

On site and waste/recycling sorting 
facilities 

Developer £2,500,000 2022 onwards  Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

Community 
Facilities 

Public Art Developer £3,000,000 2022-2033 Funded 
 
These measures would be 
delivered by the developer as 
part of the planning permission. 
As such no additional funding is 
expected to be required. 

 

  



  
103 February 2017 

Appendix I: Strategic Infrastructure  

 

Infrastructure 
Type 

Description  Lead 
Agencies 

Estimated 
Cost  

Phasing Funding  Notes 

Transport  A602 capacity and traffic flow 
upgrades 

HCC £19,400,000 Complete by 
2019. 

Funded 
 
Hertfordshire LEP and HCC  

Works will be undertaken in the following 
locations: 

 Hertford Road Junction 

 A119 roundabout 

 Ware Road 

 Sacombe Pound Junction 

 Stony Hills Junction 

 Anchor Lane roundabout  

 Westmill Road 

 A10 Junction  

Transport  A1(M) Junction 4 – ‘Jack Oldings’ 
roundabout 

Highways 
England/HCC 

£250,000,000  Unknown Unfunded 
 
There is currently no funding 
agreed for this scheme. 

The nature of these works is at present unknown. 
The need for improvements is identified within 
HCC’s 2050 Transport Vision document.  

Transport M11 Junction 7a including widening of 
Gilden Way.  

Highways 
England/ECC 

£45,000,000 By 2021 Funded 
 
Up to £42,000,000 from Road 
Investment Strategy Funding. 
The remainder will be forward 
funded by Essex County 
Council and then returned to 
them through Section 106 
contributions as development 
comes forward.  

The money from Road Investment Strategy 1 was 
originally identified for upgrades to Junction 7. 
However, a new Junction 7a was seen by ECC as 
a more beneficial priority and so a switch was 
confirmed in late 2016.  
 
ECC is currently investigating the potential to 
implement interim capacity improvements at 
Junction 7 which would provide 5 to 10 years of 
future capacity. Road Investment Strategy 2 or 3 
funding could then be used to deliver a more 
comprehensive scheme later in the Plan period.  

Transport  M11 Junction 7 Highways 
England/ECC 

£34,000,000 2022-2033 Unfunded 
 
There is currently no funding 
agreed for this scheme.  

Transport M11 Junction 8 (Interim Option) Highways 
England/ECC 

£13,000,000 2022-2027 Partially Funded  
 
£1,000,000 secured from 
Greater Cambs/Greater 
Peterborough LEP. A bid has 
been made for Road Investment 
Strategy 2 funding. In addition 
bids for money from the 
Highways England Growth and 
Housing Fund and the Local 
Growth Fund Round 3 (through 
the South East LEP) have made 
it successfully through the first 
assessment stage.  

ECC has submitted feedback to Highways 
England’s Route Strategies, which will be the 
foundation of Highways England’s first ‘Strategic 
Road Network Initial Report’ to be submitted to 
Government in 2017 and will inform the need for 
a strategic intervention at Junction 8 to Road 
Investment Strategy 2 (RIS2). 

Transport M11 Junction 8 (Full Option) Highways 
England/ECC 

Unknown 2027 onwards Unfunded 
 
There is currently no funding 
agreed for this scheme. 

Transport  Little Hadham Bypass HCC £30,000,000 By 2019 Funded  
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£27,400,000 has been provided 
by the Hertfordshire LEP with 
the remainder largely being 
provided by the Environment 
Agency in relation to the flood 
alleviation scheme.   

Transport  Hertford Strategic Solution  HCC £155,000,000 - 
£175,000,00 

By 2024 Unfunded 
 
There is currently no funding 
agreed for this scheme. 

This is most likely to be in the form of a bypass.  

Transport Further mitigation in Harlow area 
including a potential Harlow Northern 
Bypass 

ECC £200,000,000 Post 2033 Unfunded 
 
There is currently no funding 
agreed for this scheme. 

The mitigation measures to deliver around 16,000 
homes by 2033 in the Harlow area (including 
3,000 at Gilston Area) are known. In order to 
deliver the rest of the Gilston Area development 
beyond the Plan period, it is likely that further 
schemes will be needed. This is subject to future 
transport modelling work by HCC and ECC.  

Transport M25 Junction 25 capacity 
improvements 

Highways 
England 

£23,000,000 - 
£27,000,000 

By 2022/2023 Funded 
 
Funding has been secured 
through the Road Investment 
Strategy 1 programme.    

Two options have been consulted on by 
Highways England. Both would add extra lanes to 
the roundabout and the A10 southbound 
approach would be widened. The more expensive 
option would also add a dedicated free flow left 
turn to join the A10 northbound.  

Utilities  Rye Meads Sewage Treatment 
Upgrades 

Thames Water Unknown 2024 onwards Unfunded 
 
The cost of any upgrade works 
is unknown. However, Thames 
Water will identify works and 
costings through its standard 
future planning procedures.  

Rye Meads STW serves a large catchment. 
Thames Water has recently advised that it has 
capacity to around 2024, although this is 
regarded as a worst case scenario.  

Health Relocation of Princess Alexandra 
Hospital 

PAH Unknown  2025 onwards Unfunded 
 
There is currently no funding 
agreed for this scheme. The 
hospital is preparing a Strategic 
Outline Case in order to seek 
Government funding. 

The existing hospital site is extremely constrained 
and the preferred approach of the Hospital Trust 
is to relocate to a new site on the edge of the 
town. A high level study has identified that land to 
the north or east of Harlow could be suitable. This 
issue is being progressed by the joint working 
local authorities and the hospital through the Co-
operation for Sustainable Development Board. 
There is potential for a new site to deliver a 
‘health campus’ incorporating a range of medical 
services.  
 
Timescales for potential delivery of a relocated 
facility are relatively significant. At present, a 
Strategic Outline Case is being prepared by the 
hospital in order to seek the necessary funding 
from Government. It is likely that a decision on 
this would be made in 4 – 6 months’ time. This 
would be followed by an Outline Business Case 
which could take a further 4 months before a Full 
Business Case it put to Government. Overall, 
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timescales for delivery are likely to by 8 years 
plus.   

 


